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number, P.O. Box and street address so that you can receive addenda.
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The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to the
Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting” describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

Federal minimum wage rates for this project are no longer included in the "Proposal and Contract" book. They will
be available through the California Department of Transportation's Electronic Project Document Distribution
Internet Web Site at http://hqidoc1.dot.ca.gov/. See Notice to Contractors.

Attention is directed to Section 1, \"Specifications and Plans,\" of these special provisions for Amendments To July
1999 Standard Specifications. Amendments to the various sections of the Standard Specification have been
consolidated into Section 1 and dated to reflect the most recent revision.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

AI0A Abbreviations

Al10B Symbols

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A62B Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall

A62F Excavation and Backfill - Metal and Plastic Culverts

AT3A Object Markers

RSP A73C Delineators, Channelizers and Barricades

AT6A Concrete Barrier Type 60

ATTA Metal Beam Guard Railing — Typical Wood Post With Wood Block

A77B Metal Beam Guard Railing - Standard Hardware

A77C Metal Beam Guard Railing — Wood Post and Wood Block Details

A77D Metal Beam Guard Railing — Typical Layouts

ATTF Metal Beam Guard Railing — Typical Embankment Widening for End Treatments

RSP A77G Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type SFT)

A7TH Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

ATTIA Metal Beam Guard Railing — End Treatment, Buried Post Anchor

AT77] Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and
Abutments

A82B Crash Cushion (Type ADIEM)

D73 Drainage Inlets

D75A Pipe Inlets

H1 Planting and Irrigation - Abbreviations

H2 Planting and Irrigation - Symbols

H5 Planting and Irrigation Details

H6 Planting and Irrigation Details

H7 Planting and Irrigation Details

HS8 Planting and Irrigation Details

TIA Temporary Crash Cushion, Sand Filled (Unidirectional)

TIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T4 Temporary Traffic Screen

Contract No. 07-147904
iv



T7

T10

T14

RSP B0-3
RSP B3-1
B3-9
B11-47
RS1

RS2
ES-1A
ES-1B
ES-5A
ES-5B
ES-5E
RSP ES-6A
RSP ES-6C
ES-T™M
ES-7N
ES-8
ES-10
ES-11
ES-13A
ES-13B

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Ramp Closure

Bridge Details

Retaining Wall Type 1 - H=1200 Through 9100 mm

Retaining Wall Details No. 2

Cable Railing

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2
Signal, Lighting and Electrical Systems - Symbols and Abbreviations
Signal, Lighting and Electrical Systems - Symbols and Abbreviations
Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Lighting Standards - Types 15, 21 and 22

Lighting Standards - Type 15 Slip Base Insert

Signal and Lighting Standards - Details No. 1

Signal and Lighting Standards - Details No. 2

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Isolux Diagrams

Signal, Lighting and Electrical Systems - Foundation Installations
Signal, Lighting and Electrical Systems - Splicing Details

Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings
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Federal Project with DBE Goals (12-01-99)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-147904
07-LA-10-R6.8/R24.1

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LOS ANGELES AT VARIOUS LOCATIONS FROM
CENTINELA-PICO UNDERCROSSING TO ROUTE 10/110 SEPARATION

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on November 14, 2002, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LOS ANGELES AT VARIOUS
LOCATIONS FROM CENTINELA-PICO UNDERCROSSING TO ROUTE 10/110 SEPARATION

General work description: Pavement Access to be constructed.

This project has a goal of 20 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or any combination of the
following Class C licenses which constitutes a majority of the work: C-12, C-8.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

Contract No. 07-147904
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The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All information will
be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract” books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated October 15,2002

EFO
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

07-147904

Item Item Code Item Unit of Measure | Estimated Quantity

1 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM

2 074020 WATER POLLUTION CONTROL LS LUMP SUM

3 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

)

4 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

)

5 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 3100

)

6 120165 CHANNELIZER (SURFACE MOUNTED) EA 140

)

7 120300 TEMPORARY PAVEMENT MARKER EA 120

)

8 129000 TEMPORARY RAILING (TYPE K) M 1480

)

9 129100 TEMPORARY CRASH CUSHION MODULE EA 60

)

10 030009 TEMPORARY CRASH CUSHION (TYPE ADIEM) EA 6

)

11 150711 REMOVE PAINTED TRAFFIC STRIPE M 3100

12 150722 REMOVE PAVEMENT MARKER EA 330

13 150771 REMOVE ASPHALT CONCRETE DIKE M 760

14 150806 REMOVE PIPE M 6

15 152390 RELOCATE ROADSIDE SIGN EA 4

16 153215 REMOVE CONCRETE (CURB AND GUTTER) M 880

17 160101 CLEARING AND GRUBBING LS LUMP SUM

18 160120 REMOVE TREE EA 2

19 190103 ROADWAY EXCAVATION (TYPE Y) (AERIALLY M3 1490
DEPOSITED LEAD)

20 190105 ROADWAY EXCAVATION (TYPE Z-2) (AERIALLY M3 520

DEPOSITED LEAD)
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Item Item Code Item Unit of Measure | Estimated Quantity
21 190110 LEAD COMPLIANCE PLAN LS LUMP SUM
22 192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 939
)
23 192051 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY M3 1879
(F) DEPOSITED LEAD)
24 192053 STRUCTURE EXCAVATION (TYPE Z-2) (AERIALLY [ M3 170
(F) DEPOSITED LEAD)
25 193013 STRUCTURE BACKFILL (RETAINING WALL) M3 1955
(F)
26 193031 PERVIOUS BACKFILL MATERIAL (RETAINING M3 71
WALL)
27 198001 IMPORTED BORROW M3 1350
28 200001 HIGHWAY PLANTING LS LUMP SUM
)
29 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM
)
30 208000 IRRIGATION SYSTEM LS LUMP SUM
)
31 030010 EXTEND 200 MM IRRIGATION CONDUIT M 8
)
32 250401 CLASS 4 AGGREGATE SUBBASE M3 930
33 260201 CLASS 2 AGGREGATE BASE M3 760
34 390103 ASPHALT CONCRETE (TYPE B) TONN 1530
35 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 400
AREA)
36 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 890
37 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 15
38 510060 STRUCTURAL CONCRETE, RETAINING WALL M3 868
)
39 511064 FRACTURED RIB TEXTURE M2 340
40 520103 BAR REINFORCING STEEL (RETAINING WALL) KG 26 520
(S-F)
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Item Item Code Item Unit of Measure | Estimated Quantity
41 664015 450 MM CORRUGATED STEEL PIPE (2.01 MM M 5

THICK)
42 030011 100 MM PLASTIC PIPE M 47
43 700658 900 MM CORRUGATED STEEL PIPE INLET (2.01 M 3

MM THICK)
44 719589 MINOR CONCRETE (BACKFILL) M3 2.0
45 727906 MINOR CONCRETE (GUTTER LINING) M3 32
(F)
46 731519 MINOR CONCRETE (STAMPED CONCRETE) M2 11 600
47 750001 MISCELLANEOUS IRON AND STEEL KG 80
(8-F)
48 750050 INLET GRATE EA 26
)
49 832003 METAL BEAM GUARD RAILING (WOOD POST) M 270
)
50 839521 CABLE RAILING M 310
)
51 839565 TERMINAL SYSTEM (TYPE SRT) EA 1
)
52 839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 5
)
53 839704 CONCRETE BARRIER (TYPE 60D) M 310
54 030012 CONCRETE BARRIER (TYPE 736B MOD) M 270
55 839726 CONCRETE BARRIER (TYPE 736A) M 188
(F)
56 840656 PAINT TRAFFIC STRIPE (2-COAT) M 3100
)
57 850112 PAVEMENT MARKER (RETROREFLECTIVE- EA 120
S) SPECIAL

TVPE ()
58 850113 PAVEMENT MARKER (RETROREFLECTIVE- EA 220
(S) SPECIAL

TVPE I

59 030013 MODIFY LIGHTING LS LUMP SUM
)
60 030014 MODIFY RAMP METERING SYSTEM LS LUMP SUM

)
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Item

Item Code

Item

Unit of Measure

Estimated Quantity

61

999990

MOBILIZATION

LS

LUMP SUM
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SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 801 South Grand Avenue, 4th Floor, Los Angeles, CA 90017, so that the request
is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate. Each
subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering
into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs." The Regulations in their entirety are
incorporated herein by this reference.
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Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following

matters:

A.

B.

A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element
of the work and must carry out its responsibility by actually performing, managing and supervising the work.

DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBEs
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 324-1097 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as petroleum
products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business
as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the products.
Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and
not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers' representatives, or other
persons who arrange or expedite transactions are not DBE regular dealers within the meaning of this paragraph
G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the materials
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and supplies, or fees or transportation charges for the delivery of materials or supplies required on a job site,
provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE. The
DBE who leases trucks from another DBE receives credit for the total value of the transportation services the
lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J.  Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 20 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or proposal
nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.
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Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime contractor
has committed to performing with its own forces as well as the work that it has committed to be performed by DBE
subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance
or information related to the plans, specifications and requirements for the work which was provided to DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or

services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or

its affiliate.

The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

Any additional data to support a demonstration of good faith efforts.

T aQ

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the satisfaction
of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion," 8-1.07,
"Liquidated Damages," and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of
210 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $ 2800 per day, for each and every calendar day's delay in
finishing the work (except plant establishment work) in excess of the number of working days prescribed above.

The Contractor shall diligently prosecute all work (including plant establishment) to completion before the expiration of
300 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.
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The Contractor shall pay to the State of California the sum of $600 per day, for each and every calendar day's delay in
completing the work in excess of the number of working days prescribed above.
In no case will liquidated damages of more than $ 2800 per day be assessed.

5-1.12 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value
of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing  $40 000.00

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

Bar Reinforcing Steel

Drainage Pipes

Metal Beam Guardrailing and Terminal Systems
Lighting Standards

Luminaires

moawx

5-1.14 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dBa
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.15 AERIALLY DEPOSITED LEAD
Aerially deposited lead is present within the project limits. Aerially deposited lead is lead deposited within unpaved
areas or formerly unpaved areas, primarily due to vehicle emissions.
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Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.

Portions of the Site Investigation Report are included in the "Material Information" handout. The complete report,
entitled "Hazardous Waste Site Investigation LA-10 PM R4.2/14.3 (Project 1) Los Angeles County Caltrans Task Order No.
07-14790K-01 Contract No. 53U495," is available for inspection at the Department of Transportation, District 7, Office of
Construction, Change Order Desk, located in a secure building at 801 South Grand Avenue, Los Angeles, California 90017-
4613. Propsective bidders shall telephone 213-897-0054 in advance to make arrangements for entering the building.

The Department has received from the California Department of Toxic Substances Control (DTSC) a Variance regarding
the use of material containing aerially deposited lead. This project is subject to the conditions of the Variance, as amended.
The Variance is available for inspection at the Department of Transportation, District 7, Office of Construction, Change
Order Desk, located in a secure building at 801 South Grand Avenue, Los Angeles, California 90017-4613. Propsective
bidders shall telephone 213-897-0054 in advance to make arrangements for entering the building.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with
these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in
place. The Department will not consider the Contractor a generator of such contaminated materials. Further cleanup,
removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and
regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)

United States Environmental Protection Agency (USEPA)

California Environmental Protection Agency (Cal-EPA)

California Department of Health Services

Department of Toxic Substances Control (DTSC), Region 3 (Southern California)
California Division of Occupational Safety and Health Administration (Cal-OSHA)
Integrated Waste Management Board

Regional Water Quality Control Board (RWQCB), Region 4 (Los Angeles)

State Air Resources Control Board

South Coast Air Quality Management District (SCAQMD)

Materials containing hazardous levels of lead shall be transported and disposed of in conformance with Federal and State
laws and regulations, as amended, and county and municipal ordinances and regulations, as amended. Laws and regulations
that govern this work include, but are not limited to:

Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act)

Title 22, California Code of Regulations, Division 4.5 (Environmental Health Standards for the Management of
Hazardous Waste)

Title 8, California Code of Regulations

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.
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B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal
to or better than the materials and products specified or detailed on the plans. The burden of proof as to the quality
and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as
required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the substituted
materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16x 2 5/8
M20x2.5 3/4
M22x2.5 7/8
M24x3 1
M27x3 1-1/8
M30x3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm2 inch2 x 100
MW9 W14
MW10 WI1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MWS55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW20 Wwi2.4
MW90 W14.0
MW100 W15.5

Contract No. 07-147904
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER® TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
*Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11orl1l.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or22.22 7/8
24,25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
342 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 | e e
0.61 0.0239 [ e e
0.53 0.0209 | e e
0.45 0.0179 | e e
0.42 0.0164 | e e
0.38 0.01499 || e e

Contract No. 07-147904

15




SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360x11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP460x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559x T NPS 22 x T"
PP610xT NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP 762xT NPS30x T"
PP813xT NPS32x T"
PP 864 x T NPS 34 x T"
PP914x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118xT NPS 44 x T"
PP 1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6X6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 4.11 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)
mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The Engineer
shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation
Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)
A. Apex, Model 921AR (100 mm x 100 mm)
Contract No. 07-147904
18



B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm
x 114 mm)

Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

3M Series 290 (89 mm x 100 mm)

oo

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

SOowp>

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round
Apex Universal (Ceramic)

>

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

~EZommON®R

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)
Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

oOwp

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

Qammouaw>

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"

moawx
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Trelleborg Industri, R140 Series

3M, Series 620 "CR", and Series A750

3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)

J.

K.

w >

A.

Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Avery Dennison, "Hotape"
Flint Trading, "Premark" and "Premark 20/20 Flex"

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

TEOO®

OFEUO® >

0w

One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck II"
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

RECFZOMEOOmR

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

CONICAL DELINEATORS, 1070 mm
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(For 700 mm Traffic Cones, see Standard Specifications)
Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company "Stacker"

TrafFix Devices "Grabber"

moawx

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

mMoOwp

Type "K-4" / "Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck IT

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_ WA and SH8 24GP3 WA
The Line Connection, Model DP21-4QQ

OFEUO®>

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Model PCBM-12

Duraflex Corp., "Flexx 2020" and "Electriflexx"
Hi-Way Safety, Inc., Model GMKRM100

Sun-Lab Technology, "Safety Guide Light Model TM-5"

mMoOwp

Non-Impactable Type

ARTUK, JD Series
Vega Molded Products, Models GBM and JD

@ >

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
B. Duraflex Corp., "Railrider"”

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A. Bunzl Extrusion, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A. Bunzl Extrusion, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm
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GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

MmO 0w >

A.

Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR
GreenLine GRD 27

J. Miller Model IMI-375G

Safe-Hit, Model SH227GRD

Steel Post Type
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

@mmoaws

Qwp»

SOowp>

QW QW

Qwp»
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
Nippon Carbide, Flexible Ultralite Grade (ULG) II

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

3M, High Intensity

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

Nippon Carbide, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Barrels and Drums

Avery Dennison W-6100

Nippon Carbide, Flexible Ultralite Grade (ULG) II

Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Type I1
Nikkalite 1800 Series

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite, Type II
Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 Series
Nippon Carbide, Nikkalite Brand Ultralite Grade 11
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C. 3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
Reflexite "Vinyl" (Orange)
Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SOowp>

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series

SPECIALTY SIGNS
A. All Sign Products, STOP Sign (All Plastic), 750 mm
B. Relexite "Endurance" Work Zone Sign

SIGN SUBSTRATE

Fiberglass Reinforced Plastic (FRP)
A. Fiber-Brite
B. Sequentia, "Polyplate"

Aluminum

8-1.03 SLAG AGGREGATE

Aggregate produced from slag resulting from any steel-making process or from air-cooled iron blast furnace slag shall not
be used on this project.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling (916)
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:
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A.

Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A.

B.

When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A.

B.

The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and coarse
aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral
admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the
mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than 7 percent
by mass of the total amount of cementitious material to be used in the mix.

The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast concrete
members.

SECTION 8-3. WELDING
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8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1998
D1.5 1995
D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QCl, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Only individuals who are 1) certified as an NDT Level II, or 2) Level III
technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified to perform the
work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
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Sections 3 and 9.21. The size and contour of all welds shall be measured using suitable gages. Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may be
helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid
for as extra work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or by
additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these
repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on the shop
floor or project site when any welding operation is being performed, and (2) having a QC Inspector within such close
proximity of all welding operations so that inspections by the QC Inspector of each operation, at each welding location, shall
not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, welding techniques, and the performance of each
welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding
is performed. The QC Inspector shall confirm and document compliance with the requirements of the AWS code criteria and
the requirements of these special provisions on all weld joints before welding, during welding, and after the completion of
each weld.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be acceptable
for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead Sign
Structures," Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of
the Standard Specifications.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Cbr, Major Steel Bridges.
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B. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Sbd, Conventional Steel Building Structures. This condition shall apply
only for work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures" or
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

C. The welding is performed on pipe pile material at a permanent pipe manufacturing facility where an automatic
welding process or seamless pipe operation is used in conformance with the requirements in the applicable welding
code as specified elsewhere in these special provisions.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by the
facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WOQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of work for which welding is to be
performed.

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, and for pipe piling produced at a permanent manufacturing facility as specified above, no welding shall be
performed until the WQCP is approved in writing by the Engineer. Materials welded in conformance with Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, and pipe piling produced at such permanent
manufacturing facilities, shall not be incorporated into the work until the WQCP is approved in writing by the Engineer. In
the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion
of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or NDT
personnel, or updated systems for tracking and identifying welds. The Engineer shall have 3 working days to complete the
review of the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the
amended WQCP or addendum has been approved. In the event the Engineer fails to complete the review within the time
allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time
will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Each WQCP shall include the applicable portions of the following, as determined by the Engineer:

A. The name of the welding firm and any required NDT inspection personnel or firms.

B. A manual prepared by the NDT inspection personnel or firm that shall include equipment, testing procedures, code
of safe practices, the Written Practice of the NDT inspection personnel or firm, and the names, qualifications, and
documentation of certifications for all personnel to be used.

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used.

D. An organizational chart showing all QC personnel and their assigned QC responsibilities.

E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms
to be used, as required by the specifications including:

1. all visual inspections.
all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports.

3. calibration procedures and calibration frequency for all NDT equipment.

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds. The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds.
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G. Standard procedures for performing noncritical repair welds. Noncritical repair welds are—-defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these
excavations shall not exceed 65 percent of the specified weld size.

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and the
name of the testing laboratory who performed the tests, to verify the acceptability of the WPS. The submitted WPS
shall be within the allowable period of effectiveness.

I.  Documentation of all certifications for welders for each weld process and position that will be used. Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness.

J. One authorized copy or original code book for each of all AWS welding codes and the FCP which are applicable to
the welding to be performed. These codes and the FCP shall become the permanent property of the Department.

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformance with the requirements of the plans
and specifications. The Engineer's approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder; and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications. The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location. The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days following
the performance of any welding. For work welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and
Posts," of the Standard Specifications, and for piling produced at a permanent manufacturing facility, the following items
shall be included in a Welding Report that is to be submitted to the Engineer 48 hours prior to furnishing a Certificate of
Compliance for the material:

A. Reports of all visual weld inspections and NDT.

B. Radiographs and radiographic reports, and other required NDT reports.

C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.

D. Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a complete
Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's conformance with the
WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been submitted. However,
should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is expressly
understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that conforms
to the requirements of the plans and specifications. Material not conforming to these requirements will be subject to rejection.
Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and in the event the
Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right
of Way Delays," of the Standard Specifications.
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The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,
deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them. The Contractor shall allow the Engineer one week to review these procedures.
No remedial work shall begin until the repair procedures are approved in writing by the Engineer. In the event the Engineer
fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed
or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

| HIGHWAY CONSTRUCTION |

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.
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10-1.02 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit
lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall be
considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and mounted
thereon.

Not less than 60 days prior to planting the plants, the Contractor shall furnish the Engineer a statement from the vendor
that the order for the plants required for this contract, including inspection plants, has been received and accepted by the
vendor. The statement from the vendor shall include the names, sizes, and quantities of plants ordered and the anticipated
date of delivery.

The Contractor shall place orders for replacement plants with the vendor at the appropriate time so that the roots of the
replacement plants are not in a root-bound condition.

Attention is directed to "Existing Highway Irrigation Facilities" of these special provisions regarding the checking of
existing irrigation facilities that are to remain in place, prior to the start of any work.

Clearing, grubbing, and earthwork operations shall not be performed in areas where existing irrigation facilities are to
remain in place until existing irrigation facilities have been checked for proper operation in conformance with the provisions
in "Existing Highway Irrigation Facilities" of these special provisions.

Attention is directed to Section 20-5.027B, "Wiring Plans and Diagrams," of the Standard Specifications regarding
submittal of working drawings.

10-1.03 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project. These manuals
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and
collectively, as the "Manuals." Copies of the Manuals may be obtained from the Department of Transportation, Material
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone:
(916) 445-3520, and may also be obtained from  the Department's Internet  website at:
http://www.dot.ca.gov/hg/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from
both the project site and areas of disturbance outside the project limits during construction. Attention is directed to Sections
7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply
with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.
Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not
specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
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compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set
forth therein.

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also include payments
made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements. Funds
may be retained by the Department until final disposition has been made as to the Penalties. The Contractor shall remain
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled, as
determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements,
the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed
the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, sample,
monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work. The
Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or proposed
fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.
The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the
requirements in the Manuals, and these special provisions. Upon the Engineer's approval of the WPCP, the WPCP shall be
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development and
submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the
Engineer. Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and
applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its
implementation. The Contractor shall assure that the Water Pollution Manager(s) have adequate training and qualifications
necessary to prepare the WPCP, implement and maintain water pollution control practices.
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Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the
Engineer. The Engineer will have 10 working days to review the WPCP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the WPCP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions. Upon the Engineer's approval of the WPCP, 4 approved
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section
8-1.09, "Right of Way Delays," of the Standard Specifications.

The WPCP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.

TmoO®mp

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the Preparation
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3
of the WPCP. Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water
Pollution Control Cost Break-Down of this section.

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in
the contract documents. The WPCP shall also include a copy of the following: RWQCB Waste Discharge Requirements for
Aerially Deposited Lead.

The Contractor shall prepare an amendment to the WPCP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate Federal, State or local regulations, or when directed by the Engineer.
Amendments shall identify additional water pollution control practices or revised operations, including those areas or
operations not identified in the initially approved WPCP. Amendments to the WPCP shall be prepared and submitted for
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial
submittal and review of the WPCP.

The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site. The WPCP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water Resources
Control Board, United States Environmental Protection Agency, or the local storm water management agency. Requests by
the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract lump
sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down provided in
this section as the basis for the cost break-down submitted with the WPCP. The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there is a separate bid item. The Contractor shall be responsible for the accuracy
of the quantities and values used in the cost break-down submitted with the WPCP. Partial payment for the item of water
pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered a "Project-Specific Minimum Requirement." The Contractor shall incorporate the items with Contractor-
designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the
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Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list
only those water pollution control practices selected for the project, including quantities and values required to complete the
work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit shall be included in each individual item
listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 07-147904

ITEM ITEM DESCRIPTION UNIT %SSIAI\I/\II?FIT,F? VALUE | AMOUNT
SS-6 | Straw Mulch M2 1150
SC-1 | Silt Fence M 390
SC-10 | Storm Drain Inlet Protection EA 10
NS-8 | Vehicle and Equipment Cleaning LS Lump Sum
WM-7 |Contaminated Soil Management LS Lump Sum
TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the WPCP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work as
shown on the approved WPCP. No adjustment in compensation will be made for ordered changes to correct WPCP work
resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall be
included in the approved amendment of the WPCP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

WPCP IMPLEMENTATION

Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the WPCP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control
practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments, the
deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested by the
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation. If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall be
in nonconformance with this section. Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard
Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Nonactive areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be
provided throughout the rainy season, defined as between October 1 and May 1.
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An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Winter Shutdown

Unless granted a variance by the RWQCB Executive Officer, there shall be neither removal of vegetation nor disturbance
of existing ground surface conditions between October 15 of a year and May 1 of the following year, except when there is an
emergency situation that threatens the public health or welfare.

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the WPCP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, a minimum of once every two weeks outside of the defined rainy season.
Routinely, a minimum of once every week during the defined rainy season.
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The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially causing,
a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor shall
immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 3 days of the discharge
event, notice or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 7 days in advance of first-time non-storm water discharge events. The
Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for
first-time non-storm water discharges. Non-storm water discharges shall be monitored at first-time occurrences and routinely
thereafter.

PAYMENT

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
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obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance,”" of the
Standard Specifications. Payments for Prepare Water Pollution Control Program will be made as follows:

A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water
Pollution Control Program will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of water pollution control practices, including non-storm water management, and waste management
and materials pollution water pollution control practices, except those for which there is a contract item of work as specified
in the Standard Specifications and these special provisions, and as directed by the Engineer.

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract
item of work.

10-1.04 PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special
provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special
provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The
minimum size of tree replacement shall be No. 15 container and the minimum size of shrub replacement shall be No. 15
container. Replacement ground cover plants shall be from flats and shall be planted 300 mm on center. Replacement planting
shall conform to the requirements in Section 20-4.07, "Replacement," of the Standard Specifications. The Contractor shall
water replacement plants in conformance with the provisions in Section 20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13 of the Standard Specifications. At the option of the Contractor, removed trees and shrubs may be
reduced to chips.

Replacement planting of injured or damaged trees, shrubs, and other plants shall be completed prior to the start of the
plant establishment period. Replacement planting shall conform to the provisions in Section 20-4.05, "Planting," of the
Standard Specifications.

10-1.05 RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with
plant establishment work, except highway planting and irrigation systems in conformance with the provisions in Section
7-1.15, "Relief From Maintenance and Responsibility," of the Standard Specifications.

10-1.06 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.
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CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."”

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams and schedule data as parts of each schedule
submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:

A.

caow

Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.

Schedule activities shall include the following:

D.
E.

A clear and legible description.

Start and finish dates.

A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

At least one predecessor and one successor activity, except for project start and finish milestones.

Required constraints.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.
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Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.

Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
Include a title block and a timeline on each page.
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BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss and
resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and
near-critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these special
provisions. The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until any previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned. In
addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic. The Contractor shall state in writing the reasons for any changes to activities
and the critical path that result in a delay to the scheduled completion date compared to the previous accepted schedule.

Contract No. 07-147904
39



FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these special
provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly estimate for
partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise specified herein.
Upon completion of all contract work and submittal of the final update schedule and certification, any remaining retained
funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for payment. Retentions held
in conformance with this section shall be in addition to other retentions provided for in the contract. No interest will be due
the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.

10-1.07 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

10-1.08 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.09 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits;
company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying
person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor may obtain
a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.
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Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.10 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no longer
cover the signs properly.

10-1.11 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" and "Portable Changeable
Message Sign", of these special provisions and these special provisions. Nothing in these special provisions shall be
construed as relieving the Contractor from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.
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In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on
the freeway traveled way (except the work of installing, maintaining and removing traffic control devices) is within 1.8 m of
the adjacent traffic lane, the adjacent traffic lane shall be closed.

Personal vehicles of the Contractor's employees shall not be parked within the freeway right of way. The Contractor shall
notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun. The Contractor shall
cooperate with local authorities relative to handling traffic through the area and shall make arrangements relative to keeping
the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the freeway shoulder within 1.8 m of a traffic lane, the shoulder area shall
be closed as shown on the plans.

Except as otherwise provided in these special provisions or Table Z (Lane Closure Restrictions for Designated Legal
Holidays and Special Days), freeway lanes, connectors, and ramps shall be closed only during the hours shown on Charts 1
through 58 included in this section "Maintaining Traffic." Except work required under Sections 7-1.08 and 7-1.09, work that
interferes with public traffic shall be performed only during the hours shown for lane closures.

Except as otherwise provided in these special provisions, the Contractor, at the Contractor's option, may work during the
hours designated as "No lane closure permitted; no work permitted ... " shown on Charts 1 through 11, provided temporary
traffic screens are installed on top of temporary railings (Type K), as shown on the plans. Temporary traffic screens shall be
furnished, installed, maintained, and removed at the Contractor's expense. Temporary traffic screen panels shall be new or
used CDX Grade, or better, plywood or weather resistant strandboard mounted and anchored on temporary railing (Type K).
Wale boards shall be new or used Douglas fir, rough sawn, Construction Grade, or better. Pipe screen supports shall be new
or used galvanized steel pipe Schedule 40. Nuts, bolts, and washers shall be cadmium plated. Screws shall be black or
cadmium plated flat head, cross slotted screws with full thread length.

No two consecutive on-ramps or consecutive off-ramps in the same direction of travel shall be closed at the same time
unless otherwise permitted by the Engineer. If two or more consecutive on-ramps are permitted to be closed, the Contractor,
at the Contractor's expense, shall furnish and install special signs for entrance ramp closures (sign SP-4) as directed by the
Engineer. When an off-ramp is closed, the Contractor shall furnish and erect, as directed by the Engineer, a special sign for
exit ramp closures (sign SP-3 or SP-5) as shown on the plans.

Special advance notice publicity signs (sign SP-1), as shown on the plans shall be posted as directed by the Engineer, a
minimum of 7 days prior to the actual ramp or connector closure. When work is not actively in progress, the SP-1 sign shall
be removed or covered.

Full compensation for furnishing, erecting, maintaining, and removing special advance notice publicity signs (SP-1),
special portable freeway detour signs (SP-2) and special signs for exit ramp closures (SP-3 or SP-5) as shown on the plans or
in these special provisions shall be considered as included in the contract lump sum price paid for traffic control system and
no additional payment will be made therefor.

All aforementioned special signs shall become the property of the Contractor at the conclusion of this project and shall be
removed from the worksite.

No work that encroaches onto the traveled ways shall be allowed from 3 hours before to 2 hours following special events
or games listed below, unless otherwise permitted by the Engineer.

Venue/Special Event Affected Route Limits
Route

Cinco de Mayo or parades or 10 Route 110 to Crenshaw Boulevard
festivals in Downtown L.A.
Los Angeles Marathon 10 Route 110 to Route 405
Los Angeles Coliseum 10 Crenshaw Boulevard to Route 110
Staples Center/L.A. Convention 10 Crenshaw Boulevard to Route 110
Center

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special Days are Martin Luther King Day, Lincoln's Birthday, Cesar Chavez Day, and Columbus Day.

Table Z

Lane Closure Restrictions
for Designated Legal Holidays and Special Days
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Each row | Thu Fri Sat Sun Mon Tues Wed Thr Fri Sat Sun
represents an H
individual X XX XX XX
legal holiday SD
or  special XX
day situation H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
SD
X XX XX XX
H
X XX XX
SD
XX
H
X XX
SD
XX
H
X XX XX XX
SD
XX

H = Designated Legal Holiday
SD = Special Day

Refer to lane closure charts
X | The full width of the traveled way shall be open for use by public traffic after 6 a.m.
xx | The full width of the traveled way shall be open for use by public traffic.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.
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Chart No. 1
Lane Requirements and Hours of Work

Location: Eastbound Route 10 Freeway - NB 405 off-connector to SB 405 off-connector

a.m. p.m.

FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 2121212123 XXX X | X[X 313
Fridays 201212121213 |X|X[X XXX 313
Saturdays 3121212(2(2]2]2(3]|3 XXX X]|X[X|X 313
Sundays 212(2(212)2(2(2]2|3|3]|3 X[ X[X|X]|X 3131212

Legend:

2 | Provide at least two through freeway lanes open in direction of travel

3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on east roadway

REMARKS: Number of Through Traffic Lanes - 4

Chart No. 2
Lane Requirements and Hours of Work

Location: Eastbound Route 10 Freeway - SB 405 off-connector to 405 on-connectors

a.m. | p.m.
FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays {1112 (X(X|X XXX 2
Fridays 111112 |X[X[X XXX
Saturdays 211111 1|2(2 XXX X X[X|X
Sundays 2111111 |1{2]2 X|X[X|X]|X 212

Legend:

1 | Provide at least one through freeway lane open in direction of travel

2 | Provide at least two through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on east roadway

REMARKS: Number of Through Traffic Lanes - 3
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Chart No. 3
Lane Requirements and Hours of Work

Location: Eastbound Route 10 Freeway - Overland Blvd. off-ramp to Robertson Blvd. off-ramp

a.m. p.m.

FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 20212121234 X X|X|X[X[X|X]|X|X[X|X]|X 41413
Fridays 201212021234 [X[X|X|X[X[|X|X]|X|X[X]X]|X|X 41414
Saturdays 31212(2(2(2]|2(2(3]|4]|4 XXX X X[X|X 41414
Sundays 41312(212]2(2(2(3|3|4(4]|4 X[ X[X|X]|X 414413

Legend:

2 | Provide at least two through freeway lanes open in direction of travel

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on east roadway

REMARKS: Number of Through Traffic Lanes - 4 or 5

Chart No. 4
Lane Requirements and Hours of Work

Location: Eastbound Route 10 Freeway - La Cienega Blvd. off-ramp to Venice Blvd. on-ramp

a.m. p.m.

FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 2021212123 [X[X]|X]|X X[ X[X[X]|X 3
Fridays 2121212123 |X[X[X]|X XXX XXX 3
Saturdays 31212(2(2]2]|2(3(3 XXX X X[X|X 3
Sundays 3121212(2(2]2|2(3[3]3 X X[X|X]|X 313

Legend:

2 | Provide at least two through freeway lanes open in direction of travel

3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on east roadway

REMARKS: Number of Through Traffic Lanes - 4
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Chart No. 5
Lane Requirements and Hours of Work

Location: Eastbound Route 10 Freeway - La Brea Avenue off-ramp to Arlington Avenue

a.m. p.m.

FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 2121212123 [X[X[X[X[X[|X]|X]|X]|X|X|X[X[X 413
Fridays 2021212123 [X[X|X|X|X[X[X|X]|X|X|X[X[X]|X 4
Saturdays 3(212]2(2(2(3|4 X X[ X[ XXX | X|X[X 4
Sundays 312]12(2(2(2(2]|3]|3|4 X | X[X|[X]|X 413

Legend:

2 | Provide at least two through freeway lanes open in direction of travel

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on east roadway

REMARKS: Number of Through Traffic Lanes - 4 or 5

Chart No. 6
Lane Requirements and Hours of Work

Location: Eastbound Route 10 Freeway - EB collector road (Western Avenue to Hoover Street)

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|C|1 1{1|C
Fridays c|c|c|c|C|1 11
Saturdays c|cicicicfcic|r|iy1 11
Sundays c|c|c|c|clc|c|c|1|T1|1 1{1|C

Legend:

C | EB collector road may be closed completely

1 | Provide at least one through freeway lane open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on east roadway

REMARKS: Number of Through Traffic Lanes - 2
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Chart No. 7
Lane Requirements and Hours of Work

Location: Westbound Route 10 Freeway - WB collector road (Hoover Street to Arlington Avenue)

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|C|1 1{1|C
Fridays c|clc|cc|1 11
Saturdays c|ciciciclcic|r|1y1 11
Sundays c|c|c|clclc|c|ci1|1|1 1{1|C
Legend:
C | WB collector road may be closed completely
1 | Provide at least one through freeway lane open in direction of travel
No lane closure permitted; work permitted anywhere that does not require freeway lane closure
X | No lane closure permitted; no work permitted on west roadway
REMARKS: Number of Through Traffic Lanes - 2
Chart No. 8
Lane Requirements and Hours of Work
Location: Westbound Route 10 Freeway - Arlington Avenue OC to La Brea Avenue on-ramp
a.m. | p.m.
FROM HOUR TO HOUR 121 234567 8 91011121 2 3 456 7 8 9101112
Mondays through Thursdays 21212121214 |X[X|X[X XXX | XX 5(51413
Fridays 202121224 |X[X|X|X XXX [X]|X 5144
Saturdays 312(212(2]2(3]|4](5 51514
Sundays 312(212(2]|2(2|3(3|4]|5 51551413

Legend:

2 | Provide at least two through freeway lanes open in direction of travel

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

5 | Provide at least five through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on west roadway

REMARKS: Number of Through Traffic Lanes - 4, 5 or 6
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Chart No. 9
Lane Requirements and Hours of Work

Location: Westbound Route 10 Freeway - East of Robertson Blvd. off-ramp to Overland Blvd. off-ramp

a.m. | p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 2021212123 [X[X|X]|X XX | X[X[X 4(4(3]|3
Fridays 20212121213 |X[X[|X[X XXX XX 414143
Saturdays 2(212(2]2(2]2(3]|4(4 X[ XXX X|X 44143
Sundays 2(212(212(2]2(2]3(3|4 X | X|X|X 414143

Legend:

2 | Provide at least two through freeway lanes open in direction of travel

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on west roadway

REMARKS: Number of Through Traffic Lanes - 4 or 5

Chart No. 10
Lane Requirements and Hours of Work

Location: Westbound Route 10 Freeway at 405 off-connector to Rte 405 on-connectors

a.m. p.m.
FROM HOUR TO HOUR 121234567 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 201111113 X[X[X[X XXX | XX 3(3
Fridays 2011113 ]|X[X]|X|X X [X]X[X]|X 3
Saturdays 2121111 )1(2(3 XX X[ X[X[X 3
Sundays 2(2(11|1|1]2(2]3](3 X | X|X|X 3

Legend:

1 Provide at least one through freeway lane open in direction of travel

2 | Provide at least two through freeway lanes open in direction of travel

3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on west roadway

REMARKS: Number of Through Traffic Lanes - 3, 4 or 5
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Chart No. 11
Lane Requirements and Hours of Work

Location: Westbound Route 10 Freeway - Rte 405 on-connectors to Bundy Drive off-ramp

a.m. | p.m.
FROM HOUR TO HOUR 121 234567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays 31313133 (3[|X|X|X XX |X|X[4]3]13]|3]3
Fridays 313(3]13(3]3|X|X[X X | X|X|X 4(1313(3
Saturdays 31313|3(3(3]|3|4/|4 414(4(4)1313(3[3]|3
Sundays 31313(3(3(3]3(3](3 4 414(4|3 31313(3

Legend:

3 | Provide at least three through freeway lanes open in direction of travel

4 | Provide at least four through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on west roadway

REMARKS: Number of Through Traffic Lanes - 5

Chart No. 12
Connector Closure Hours

Location: EB 10 to NB 405

a.m. p-m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|Cc|Cc|C|cC c(C|C
Fridays c|c|c|c|c|cC Cc|C
Saturdays c|c|clc|c|c|c|cc|c Cc|C
Sundays c|c|c|cic|c|c|c|cicic|c c|C|C|C

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to continue east on Rte 10; exit and re-enter WB 10 at Overland Ave./National Blvd. off- and on-
ramps; west to connector to NB 405.

Place a Portable Changeable Message Sign inside the closure with the message: "NORTH 405 / EXIT /
CLOSED - DETOUR / USE / NATIONAL".

A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan and as
directed by the Engineer.
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Chart No. 13
Connector Closure Hours

Location: EB 10 to SB 405

a.m. p.m.

FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|c|cC c|C
Fridays c|c|Ccc|cC|C C
Saturdays c|c|c|c|c|c|c|cC C
Sundays c|c|c|c|c|c|c|c|c C|C

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to continue east on Rte 10; exit and re-enter WB 10 at Overland Ave./National Blvd. off- and on-
ramps; west to connector to SB 405.

Place a Portable Changeable Message Sign inside the closure with the message: "SOUTH 405 / EXIT /
CLOSED - DETOUR / USE / NATIONAL".

A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan and as
directed by the Engineer.

Chart No. 14
Connector Closure Hours

Location: WB 10 to NB 405

a.m. | p.m.
FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|C|C|C|C
Fridays c|Cc|C|C|C
Saturdays c|c|c|c|c|c|c C
Sundays c|c|c|c|c|c|c|cC C

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to continue west on Rte 10; exit at SB Bundy Dr. off-ramp; south to Pearl Street; west to Centinela
Avenue; north to on-ramp to EB 10.

Place a Portable Changeable Message Sign inside the closure with the message: "NORTH 405 / EXIT /
CLOSED - USE/SOUTH / BUNDY DR".

A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan and as
directed by the Engineer.

Contract No. 07-147904
50




Chart No. 15
Connector Closure Hours

Location: WB 10 to SB 405

a.m. p.m.
FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|C|C|C|C
Fridays c|C|C|C|C
Saturdays c|c|c|c|c|c|c
Sundays c|c|c|c|c|c|c|cC

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to continue west on Rte 10; exit at SB Bundy Dr. off-ramp; south to National Blvd.; east to on-
ramp to SB 405.

Place a Portable Changeable Message Sign inside the closure with the message: "SOUTH 405 / EXIT /
CLOSED - USE/SOUTH / BUNDY DR".

A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan and as
directed by the Engineer.

Chart No. 16
Connector Closure Hours

Location: NB 405 to EB 10

a.m. | p.m.
FROM HOUR TO HOUR 12123 4567891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|C|C|C|C
Fridays c|Cc|C|C|C
Saturdays c|c|c|c|c|c|c
Sundays c|c|c|c|c|c|c|cC

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to exit at National Blvd. off-ramp; east to the on-ramp to EB 10.

Place a Portable Changeable Message Sign on the right shoulder of NB 405 fwy 500 meters in advance of the
Venice Blvd. off-ramp with the message: "EAST 10/ EXIT / CLOSED - DETOUR / USE / NATIONAL".

A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan and as
directed by the Engineer.
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Chart No. 17
Connector Lane Requirements and Hours of Work

Location: NB 405 to WB 10

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|C|C|C|C
Fridays c|C|C|C|C
Saturdays c|c|cicic|ci|c
Sundays c|c|c|cicic|cic

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic to exit at National Blvd. off-ramp; west to the on-ramp to WB 10.

Place a Portable Changeable Message Sign on the right shoulder of NB 405 fwy 500 meters in advance of the
Venice Blvd. off-ramp with the message: "WEST 10/ EXIT / CLOSED - DETOUR / USE / NATIONAL".

A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan and as
directed by the Engineer.

Chart No. 18
Connector Lane Requirements and Hours of Work

Location: SB 405 to EB 10

a.m. p-m.
FROM HOUR TO HOUR 121 234567 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|C|C|C|C
Fridays c|C|C|C|C
Saturdays c|c|c|c|c|c
Sundays c|c|c|c|c|c|c

Legend:

C | Connector may be closed

Work permitted that does not require connector lane closure

REMARKS:

Detour traffic west on Rte 10; exit at SB Bundy Dr. off-ramp; south to National Blvd.; east to on-ramp to SB
405.

Place a Portable Changeable Message Sign inside the closure with the message: "EAST 10/ EXIT / CLOSED -
DETOUR / USE / WEST 10".

A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan and as
directed by the Engineer.
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Chart No. 19
Connector Lane Requirements and Hours of Work

Location: SB 405 to WB 10

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays Lfrfr)1|1fl1 1|1
Fridays Lfrfr)1)1fl1 1
Saturdays {111 frfrf1 1
Sundays |11y 1f1rjr|1j1 11

Legend:

1 | Provide at least one connector lane open in the direction of travel

Work permitted that does not require connector lane closure

REMARKS:

Chart No. 20
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to National Blvd. / Overland Ave

a.m. | p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|cc|c C
Fridays c|c|c(c|c|cC
Saturdays c|cicj|c|c|c|c|c
Sundays c|c|cicic|c|cic|c C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 21
Ramp Closure Hours

Location: Eastbound Rte 10 on-ramp from Overland Ave

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C
Fridays c|c|c(c|c|C
Saturdays c|c|ci|c|c|c|c
Sundays c|c|c|c|c|c|c|c C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.

Chart No. 22
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Overland Ave.

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C
Fridays c|c|c(c|c|cC
Saturdays c|cici|c|c|c|c|c
Sundays c|c|cicic|c|c|c|c C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 23
Ramp Closure Hours

Location: Westbound Rte 10 on-ramp from National Blvd./Overland Ave.

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C
Fridays c|c|c(c|c|C
Saturdays c|cici|c|c|c|c|c
Sundays c|c|c|cic|c|c|c|c C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.

Chart No. 24
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to National Blvd.

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C
Fridays c|c|c(c|c|cC
Saturdays c|c|ci|c|c|c|c
Sundays c|c|c|cicic|c|c C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
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Chart No. 25
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Robertson Blvd.

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C
Fridays c|c|c(c|c|C C
Saturdays c|c|c|c|c|c|c|c C
Sundays c|c|clcicic|cicicic C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 26
Ramp Closure Hours

Location: Eastbound Rte 10 on-ramp from National Blvd. / Robertson Blvd.

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c c|C
Fridays c|c|c(c|c|cC C
Saturdays c|c|cicic|c|c|c|c C
Sundays c|c|c|cicic|cicicic C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 27
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Robertson Blvd.

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C|C|C
Fridays c|c|c(c|c|C C|C
Saturdays c|c|cicic|c|c|c|c C|C
Sundays c|c|clcicic|cicicic c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 28
Ramp Closure Hours

Location: Westbound Rte 10 on-ramp from Robertson Blvd.

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C|C|C
Fridays c|c|c(c|c|cC C|C
Saturdays c|c|cicic|c|c|c|c C|C
Sundays c|c|c|cicic|cicicic c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.

Contract No. 07-147904
57




Chart No. 29
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to NB La Cienega Blvd.
Eastbound Rte 10 on-ramp from SB La Cienega Blvd.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|c|c C
Fridays c(C|C|C|C|C
Saturdays clic|c|cic|cic|ci|c
Sundays clc|c|ciclcic|c|c|c C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.

Chart No. 30
Ramp Closure Hours

Location: Westbound Rte 10 on-ramp from La Cienega Blvd.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|c|c C|C
Fridays c|c|c|c|c|c C
Saturdays c|c|c|cicic|ci|c C
Sundays clc|c|cic|cic|ci|c Cc|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 31
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Fairfax Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C
Fridays c|Cc|c|Cc|c|C
Saturdays c|cic|c|c|cic|cic
Sundays c|cic|cjc|cic|ci|c|c C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 32
Ramp Closure Hours
Location: Eastbound Rte 10 on-ramp from Venice Blvd.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c c|C
Fridays c|c|c|c|c|C C
Saturdays c|cic|c|c|cic|cic C
Sundays c|cic|cjc|cic|cic|c Cc|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 33
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Venice Blvd.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays cic|c|c|c|cC C
Fridays c|Cc|c|Cc|c|C
Saturdays c|cic|c|c|cic|cic
Sundays c|cic|cjc|cic|ci|c|c C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 34
Ramp Closure Hours
Location: Eastbound Rte 10 off-ramp to NB La Brea Ave.
Eastbound Rte 10 on-ramp from NB La Brea Ave.
Eastbound Rte 10 on-ramp from SB La Brea Ave.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays c|c|c|c|c|c C|C
Fridays c|Cc|c|Cc|c|C C
Saturdays clc|c|cic|cic|ci|c C
Sundays c|cic|cjc|cic|c|c|c Cc|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 35
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to SB La Brea Ave.
Westbound Rte 10 on-ramp from NB La Brea Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|cc|c C|C|C
Fridays c|c|c|c|c|c Cc|C
Saturdays clic|c|cic|cic|ci|c Cc|C
Sundays c|c|clcicic|cicicic c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.

Chart No. 36
Ramp Closure Hours

Location: Westbound Rte 10 on-ramp from SB La Brea Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays c|c|c|c|c|c C|C|C
Fridays c|c|c|c|c|c Cc|C
Saturdays c|c|c|cicic|ci|c Cc|C
Sundays c|c|c|cicic|c|c|c c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 37
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Crenshaw Blvd.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c c|C
Fridays c|Cc|c|Cc|c|C C
Saturdays c|c|c|c|c|c|c|c C
Sundays c|cic|c|c|cic|cic Cc|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 38
Ramp Closure Hours
Location: Eastbound Rte 10 on-ramp from Crenshaw Blvd.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|C|C|C|cC C
Fridays cl{c|c|C|C
Saturdays c|c|c|Cc|C|C
Sundays c|c|c|Cc|c|C C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 39
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Crenshaw Blvd.

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C|C|C
Fridays c|c|c(c|c|C C|C
Saturdays c|c|c|c|c|c|c|c Cc|C
Sundays c|c|clcicic|cicicic c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

Chart No. 40
Ramp Closure Hours

Location: Westbound Rte 10 on-ramp from Crenshaw Blvd.

a.m. p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C|C|C
Fridays c|c|c(c|c|cC C|C
Saturdays c|c|c|c|c|c|c|c Cc|C
Sundays c|c|cicic|c|c|c|c c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 41
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Arlington Ave.

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c(c|c|C c|c|C|C
Saturdays c|c|c|cicicjc|cicicici|c c|c|c|Cc|C
Sundays c|c|c|cicicjc|cicicici|c c|c|c|Cc|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 42
Ramp Closure Hours
Location: Eastbound Rte 10 on-ramp from Arlington Ave.
a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C|C|C
Fridays c|c|c(c|c|cC C|C
Saturdays c|c|c|c|c|c|cC Cc|C
Sundays c|c|cicic|c|c|c|c c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 43
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Arlington Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cc|c C|C|C
Fridays c|Cc|c|Cc|c|C Cc|C
Saturdays c|cic|cjec|cic|cic|c Cc|C
Sundays c|cic|cici|cic|cic|c|c c|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 44
Ramp Closure Hours
Location: Westbound Rte 10 on-ramp from Arlington Ave.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c|c|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 45
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Western Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|Cc|c|Cc|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 46
Ramp Closure Hours
Location: Eastbound Rte 10 on-ramp from Western Ave.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c|c|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:
When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 Engineer.
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Chart No. 47
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Western Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|Cc|c|Cc|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 48
Ramp Closure Hours
Location: Westbound Rte 10 on-ramp from Western Ave.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c|c|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 49
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Normandie Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|Cc|c|Cc|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 50
Ramp Closure Hours
Location: Eastbound Rte 10 on-ramp from Normandie Ave.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c|c|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 51
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Normandie Ave.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|Cc|c|Cc|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 52
Ramp Closure Hours
Location: Westbound Rte 10 on-ramp from Normandie Ave.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c|c|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 53
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Vermont Ave.

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c(c|c|C c|C|C
Saturdays c|c|c|cicicjc|cicicici|c c|C|C
Sundays c|c|c|cicicjc|cicicici|c c|c|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 54
Ramp Closure Hours
Location: Eastbound Rte 10 on-ramp from Vermont Ave.
a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c(c|c|cC c|C|C
Saturdays c|c|c|cicicjc|cicicici|c c|C|C
Sundays c|c|c|cicicj|c|cicicici|c c|c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 55
Ramp Closure Hours

Location: Westbound Rte 10 off-ramp to Vermont Ave.

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c(c|c|C c|C|C
Saturdays c|c|c|cicicjc|cicicici|c c|C|C
Sundays c|c|c|cicicjc|cicicici|c c|c|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 56
Ramp Closure Hours
Location: Westbound Rte 10 on-ramp from Vermont Ave.
a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c(c|c|cC c|C|C
Saturdays c|c|c|cicicjc|cicicici|c c|C|C
Sundays c|c|c|cicicj|c|cicicici|c c|c|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 57
Ramp Closure Hours

Location: Eastbound Rte 10 off-ramp to Hoover St.

a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|Cc|c|Cc|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C
Legend:
C | Ramp may be closed
Work permitted anywhere that does not require ramp lane closure
REMARKS:
Chart No. 58
Ramp Closure Hours
Location: Westbound Rte 10 on-ramp from Hoover St.
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays c|c|c|cic|c C|C|C|C
Fridays c|c|c|c|c|C c|C|C
Saturdays c|cic|cjc|cjc|cic|c|c|c c|C|C
Sundays c|cic|cjc|cic|cic|c|c|c c|C|C|C

Legend:

C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

When the ramp is closed, public traffic shall be detoured to the next available on-ramp upstream of the closed
ramp. A minimum of 5 special freeway detour signs shall be posted along the detour route as shown on the plan
and as directed by the Engineer.
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Chart No. 59
Ramp Closure Hours

Location: Westbound Rte 10 of-ramp to Hoover St.

a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3 456 7 8 9101112
Mondays through Thursdays cic|c|c|c|c c|c|c|c|cC
Fridays clc|c|cjic|c c|C|C|C
Saturdays clc|cj|cjc|cic|ci|c c|C|C|C
Sundays clc|c|cjcicic|c|c|c c|c|c|c|c

Legend:
C | Ramp may be closed

Work permitted anywhere that does not require ramp lane closure

REMARKS:

10-1.12 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future
closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or reject the
Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of work
resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$ 5000.00 per interval from moneys due or that may become due the Contractor under the contract.
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COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for
closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any
compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.13 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

The 150-m section of lane closure, shown along lane lines between the 300-m lane closure tapers on the plans entitled
"Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the plans entitled "Traffic
Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and Complete
Closures on Freeways and Expressways" shall not be placed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.
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Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.14 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions
in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these special
provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the
Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the
Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic. On multilane roadways (freeways and expressways) edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation, including
required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose material.
Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement
delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of
temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE DELINEATION

Whenever lanelines are obliterated and temporary pavement delineation to replace the lines is not shown on the plans, the
minimum laneline delineation to be provided for that area shall be temporary pavement markers placed at longitudinal
intervals of not more than 7.3 m. The temporary pavement markers shall be the same color as the laneline the pavement
markers replace. Temporary pavement markers shall be, at the option of the Contractor, one of the temporary pavement
markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions. The temporary pavement markers shall be placed in
conformance with the manufacturer's instructions. Temporary pavement markers for long term day/night use (6 months or
less) shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not
be used to place the temporary pavement markers in areas where removal of the temporary pavement markers will be
required.

Temporary laneline delineation consisting entirely of temporary pavement markers listed for short term day/night use (14
days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a maximum of 14 days on
lanes opened to public traffic. Prior to the end of the 14 days the permanent pavement delineation shall be placed. If the
permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the temporary pavement
markers and provide additional temporary pavement delineation and shall bear the cost thereof. The additional temporary
pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for
the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline delineation) for those areas where temporary laneline delineation is not shown on the plans and for providing
equivalent patterns of permanent traffic lines for those areas when required, shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline pavement delineation and no separate payment will be made
therefor.

TEMPORARY EDGELINE DELINEATION

On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement
delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas
adjacent to lanes open to public traffic shall be as follows:
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A. Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

B. Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid 100-
mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, traffic cones,
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m or temporary pavement
markers placed at longitudinal intervals of not more than 1.8 m. Temporary pavement markers used for temporary
left edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Where removal of the 100-mm wide traffic stripe will not be required, painted traffic stripe conforming to the provisions
of "Temporary Traffic Stripe (Paint)" of these special provisions may be used. The quantity of temporary traffic stripe (paint)
used for this temporary edgeline delineation will not be included in the quantities of tape or paint to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
as determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during the
hours of the day that the portable delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as
determined by the Engineer.

The quantity of channelizers used as temporary edgeline delineation will not be included in the quantity of channelizers
to be paid for. Full compensation for furnishing, placing, maintaining and removing temporary edgeline delineation for those
areas where temporary edgeline delineation is not shown on the plans shall be considered as included in the contract prices
paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (PAINT)

Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the
plans. The painted temporary traffic stripe shall be complete in place at the location shown prior to opening the traveled way
to public traffic.

Temporary painted traffic stripe shall conform to the provisions in "Paint Traffic Stripes and Pavement Markings" of
these special provisions, except for payment. At the option of the Contractor, either one or 2 coats shall be applied regardless
of whether on new or existing pavement.

When painted traffic stripe is specified for temporary left edgeline delineation, temporary pavement markers placed at
longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe. Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. When temporary reflective
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will
be made on the basis of the theoretical quantity of temporary traffic stripe (paint) required for the left edgeline the temporary
pavement markers replace.

TEMPORARY PAVEMENT MARKERS

Temporary pavement markers shall be applied at the locations shown on the plans. The pavement markers shall be
applied complete in place at the locations shown prior to opening the traveled way to public traffic.

Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary
pavement markers for long term day/night use (6 months or less) listed in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where
removal of the pavement markers will be required.

Where the temporary pavement delineation shown on the plans for lanelines or centerlines consists entirely of a pattern of
broken traffic stripe and pavement markers, the Contractor may use groups of the temporary pavement markers for long term
day/night use (6 months or less) in place of the painted temporary traffic stripe. The groups of pavement markers shall be
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spaced as shown on the plans for a similar pattern of permanent traffic line, except pavement markers shown to be placed in
the gap between the broken traffic stripe shall be placed as part of the group to delineate the pattern of broken temporary
traffic stripe. The kind of laneline and centerline delineation selected by the Contractor shall be continuous within a given
location. Payment for those temporary pavement markers used in place of temporary traffic stripe will be made on the basis
of the theoretical length of the patterns of temporary traffic stripe (paint).

Retroreflective pavement markers conforming to the provisions in "Pavement Markers" of these special provisions may
be used in place of temporary pavement markers for long term day/night use (6 months or less) except to simulate patterns of
broken traffic stripe. Placement of the retroreflective pavement markers used for temporary pavement markers shall conform
to the provisions in "Pavement Markers" of these special provisions except the waiting period provisions before placing the
pavement markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement," of the Standard
Specifications shall not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the
pavement markers will be required.

MEASUREMENT AND PAYMENT

Temporary traffic stripe (paint) will be measured and paid for in the same manner specified for paint traffic stripe
(1-coat) in Section 84-3.06, "Measurement," and Section 84-3.07, "Payment," of the Standard Specifications.

Temporary pavement markers, shown on the plans, will be measured and paid for by the unit in the same manner
specified for retroreflective pavement markers in Section 85-1.08, "Measurement," and Section 85-1.09, "Payment," of the
Standard Specifications. Temporary pavement markers used for temporary laneline and centerline delineation for areas which
are not shown on the plans will not be included in the quantities of temporary pavement markers to be paid for. Full
compensation for removing temporary pavement markers, when no longer required, shall be considered as included in the
contract unit price paid for temporary pavement marker and no separate payment will be made therefor.

10-1.15 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations provided for in
these special provisions and as shown on the plans or where designated by the Engineer in conformance with the provisions in
Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to Charts 12 through 18 in "Maintaining Traffic" of these special provisions regarding the use and
locations of the portable changeable message signs.

The message displayed on the portable changeable message sign, as specified in these special provisions, as shown on the
plan, or as directed by the Engineer, shall not be displayed until 5 minutes prior to the actual closure installation as permitted
by these special provisions. Portable changeable message sign shall have either a 24 hour timer control or remote control
capability.

The Contractor shall provide a representative on the job site with a cellular phone who is capable of modifying the
message as directed by the Engineer for each work shift which requires a portable changeable message sign.

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in furnishing, placing, operating, maintaining, repairing, replacing, transporting from location to location, modifying
the message, and removing portable changeable message signs as specified in these special provisions as shown on the plan
shall be considered as included in the contract lump sum price paid for traffic control system and no additional payment will
be made therefor.

10-1.16 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K), conforming to the details shown on Standard Plan T3 may be used. Temporary railing
(Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the
fabrication date is printed on the required Certificate of Compliance and vertical holes are not drilled in the top of the
temporary railing to secure temporary traffic screen to the temporary railing.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions will
be neither measured nor paid for.
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10-1.17 CHANNELIZER

Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.18 EXTEND IRRIGATION CROSSOVERS

Extend existing irrigation crossovers shall conform to the provisions in Section 20-5, "Irrigation Systems," of the
Standard Specifications and these special provisions.

Extend irrigation crossovers shall include conduit, water line crossover, and sprinkler control crossover extensions and
appurtenances, locating existing irrigation crossovers and pressure testing existing and new water line crossovers. The sizes
of conduit, water line crossover, and sprinkler control crossover extensions shall match the existing facilities.

Before work is started in an area where an existing irrigation crossover conduit is to be extended, the existing conduit
shall be located by the Contractor. When exploratory holes are used to locate the existing conduit, the exploratory holes shall
be excavated in conformance with the provisions in Section 20-5.03B, "Conduit for Irrigation Crossovers," of the Standard
Specifications.

If debris is encountered in the ends of conduits to be extended, the debris shall be removed prior to extending conduits.
Removal of debris within the first meter in the conduits shall be at the Contractor's expense. If debris is encountered in the
conduit more than one meter from the ends of the conduits to be extended, the additional debris shall be removed as directed
by the Engineer and will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Prior to installation of water line crossover extensions, the existing water lines shall be pressure tested for leakage in
conformance with the provisions in Section 20-5.03H, "Pressure Testing," of the Standard Specifications. Repairs to the
existing water line crossover, when ordered by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications.

Conduit extensions shall be corrugated high density polyethylene (CHDPE) pipe.

Water line crossover extensions shall be plastic pipe (PR 315) (supply line).

Sprinkler control crossover extensions shall be Type 3 electrical conduit.

Conductors shall be removed from existing sprinkler control crossovers to be extended.

After installation of the sprinkler control crossover extensions, new conductors shall be installed without splices in
existing and extended sprinkler control crossovers. New conductors shall match the removed conductors in color and size and
shall be spliced to the existing conductors in adjacent pull boxes. After the new conductors are installed, the conductors shall
be tested in the same manner specified for traffic signal, sign illumination, and lighting circuits in conformance with the
provisions in Section 86-2.14B, "Field Testing," of the Standard Specifications.

After water line crossover extensions have been installed, existing and extended water line crossovers shall be retested
for leakage in conformance with the provisions in Section 20-5.03H, "Pressure Testing," of the Standard Specifications.
Leaks that develop shall be repaired at the Contractor's expense and the water line crossovers shall be retested until a
satisfactory pressure test is achieved.

10-1.19 TEMPORARY CRASH CUSHION (ADIEM)

Temporary crash cushion shall be furnished and installed as shown on the plans and in conformance with the provisions
in the Standard Specifications and these special provisions.

Temporary crash cushion shall be an ADIEM II-350 as manufactured by Trinity Industries, Inc., and shall include the
items detailed for crash cushion shown on the plans.

The successful bidder can obtain the crash cushion from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950
West 4008, Centerville, Utah 84014, telephone 1-800-772-7976.

The price quoted by the manufacturer for ADIEM I1-350, FOB Centerville, Utah is $11,050.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall furnish the Engineer one copy of the manufacturer's plan and parts list.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that the crash cushion conforms to the contract plans and specifications, conforms to the prequalified design and
material requirements, and was manufactured in conformance with the approved quality control program.
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Temporary crash cushion shall be installed in conformance with the manufacturer's installation instructions.

Surplus excavated material remaining after the temporary crash cushion has been installed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

Temporary crash cushion (ADIEM) will be measured by the unit as determined from actual count in place in the
completed work.

At the completion of the project, temporary crash cushions (ADIEM) and hardware shall become the property of the
Contractor and shall be removed from the site of the work.

The contract unit price paid for temporary crash cushion (ADIEM) shall include full compensation for furnishing all
labor, materials (including anchor bolts, nuts, washers, and marker panels), tools, equipment, and incidentals, and for doing
all the work involved in furnishing and installing the ADIEM type crash cushion, complete in place, including structure
excavation, structure backfill, and disposing of surplus material, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.20 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined
by California Test 226.
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Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location. Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled temporary
crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.21 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PIPE

Existing pipes, where shown on the plans to be removed, shall be removed and disposed of. Resulting openings into
existing structures that are to remain in place shall be plugged with commercial quality concrete containing not less than
300 kg of cement per cubic meter.

Culverts and pipelines shall not be removed until their use is no longer required. The Contractor shall notify the
Engineer in advance of any intended culvert or pipeline abandonment.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

REMOVE TRAFFIC STRIPE

Traffic stripe shall be removed at the locations shown on the plans and as directed by the Engineer.

Attention is directed to "Water Pollution Control" of these special provisions.

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a
minimum depth of 50 mm.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.
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The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of
the Standard Specifications.

RELOCATE ROADSIDE SIGN

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.

Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original
location.

Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.

Removing concrete curb and gutter will be measured by the meter, measured along the curb and gutter before removal
operations.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where no joint exists between concrete to be removed and concrete to remain in place, the concrete shall be cut on a neat
line to a minimum depth of 50 mm with a power driven saw before the concrete is removed.

REMOVE TREE

Existing trees, where shown on the plans to be removed, shall be completely removed and disposed of.
The trees shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of
the Standard Specifications.

10-1.22 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.23 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing. Full compensation for cutting the
existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and no
additional compensation will be allowed therefor.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less
than 15.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane. Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 20 mm from the face of reinforced concrete rubble. Full compensation for trimming reinforcement
or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation shown in the
Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment material, as the
case may be, and no additional compensation will be allowed therefor.

10-1.24 CONTROLLED LOW STRENGTH MATERIAL

Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and
shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications and these special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for aluminum and aluminum-coated culverts
nor for culverts having a diameter or span greater than 6.1 m.
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When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe, is
a minimum of 300 mm. This minimum may be reduced to 150 mm when the height of cover is less than or equal to 6.1 m or
the pipe diameter or span is less than 1050 mm.

Controlled low strength material in new construction shall not be permanently placed higher than the basement soil. For
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable
drainage layer. If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than 25 mm
below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing portland
cement concrete pavement. The minimum height that controlled low strength material shall be placed, relative to the culvert
invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use. The test
data and mix design shall provide for the following:

A. A 28-day compressive strength between 345 kPa and 690 kPa for pipe culverts having a height of cover of 6.1 m or
less and a minimum 28-day compressive strength of 690 kPa for pipe culverts having a height of cover greater than
6.1 m. Compressive strength shall be determined in conformance with the requirements in ASTM
Designation: D 4832.

B. When controlled low strength material is used as structure backfill for pipe culverts, the sections of pipe culvert in
contact with the controlled low strength material shall conform to the requirements of Chapter 850 of the Highway
Design Manual using the minimum resistivity, pH, chloride content, and sulfate content of the hardened controlled
low strength material. Minimum resistivity and pH shall be determined in conformance with the requirements of
California Test 643. The chloride content shall be determined in conformance with the requirements of California
Test 422 and the sulfate content shall be determined in conformance with the requirements of California Test 417.

C. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to the requirements in ASTM Designation: C 595M or the physical
requirements in ASTM Designation: C 1157M. Testing of cement will not be required.

D. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard
Specifications. Chemical admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as
determined in conformance with the requirements of California Test 415, shall not be used. If an air-entraining
admixture is used, the maximum air content shall be limited to 20 percent. Mineral admixtures shall be used at the
Contractor's option.

Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other
approved mixer. Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material. Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 76 mm prior to covering and opening to
public traffic. Penetration resistance shall be measured in conformance with the requirements in ASTM Designation: D 6024.

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.25 MATERIAL CONTAINING AERIALLY DEPOSITED LEAD

Earthwork involving materials containing aerially deposited lead shall conform to the provisions in "Earthwork" and this
section "Material Containing Aerially Deposited Lead" of these special provisions.

Attention is directed to "Aerially Deposited Lead" of these special provisions.

Type Y material contains aerially deposited lead in average concentrations greater than or equal to 5.0 mg/L Soluble
Lead and between 0 - 350 mg/kg (inclusive) Total Lead, as tested using the California Waste Extraction Test. Type Y
material exists as shown on the plans. These materials shall be placed as shown on the plans, unless otherwise directed by the
Engineer, and covered with a minimum 0.3-m layer of non-hazardous soil or pavement. These materials are hazardous waste
regulated by the State of California that may be reused as permitted under the Variance of the Department of Toxic
Substances Control. Temporary surplus material may be generated on this project due to the requirements of stage
construction. Temporary surplus material shall not be transported outside the project limits. In order to conform to the
requirements of these provisions, it may be necessary to stockpile materials for subsequent stages or construct some
embankments out of stage or handle temporary surplus material more than once.
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Type Z-2 material contains aerially deposited lead in average concentrations (1) greater than or equal to 1000 mg/kg
Total Lead, or (2) greater than or equal to 5.0 mg/L Soluble Lead, as tested using the California Waste Extraction Test, and
the material is surplus, or (3) greater than or equal to 5.0 mg/L Soluble Lead and greater than 350 mg/kg Total Lead, as tested
using the California Waste Extraction Test. Type Z-2 material exists as shown on the plans. These materials are hazardous
waste regulated by the State of California and shall be transported to and disposed of at a Class 1 Disposal Site. Materials
excavated from these areas shall be transported by a hazardous waste transporter registered with the Department of Toxic
Substances Control using the required procedures for creating a manifest of materials. The vehicles used to transport the
hazardous materials shall conform to the current certifications of compliance of the Department of Toxic Substances Control.

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling material containing aerially deposited lead. Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, “Lead,” for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B). Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene. The Plan shall be submitted to the
Engineer for review and acceptance at least 15 days prior to beginning work in areas containing aerially deposited lead.

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in
writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan.

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not
current in their training status, including State personnel, shall complete a safety training program provided by the Contractor.
The safety training program shall meet the requirements of Title 8, California Code of Regulations, Section 1532.1, "Lead."

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor. The number of State personnel will be 3.

The Engineer will notify the Contractor of acceptance or rejection of any submitted or revised Lead Compliance Plan not
more than 10 days after submittal of the plan.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

EXCAVATION AND TRANSPORTATION PLAN

Within 15 days after approval of the contract, the Contractor shall submit 3 copies of the Excavation and Transportation
Plan to the Engineer. The Engineer will have 7 days to review the Excavation and Transportation Plan. If revisions are
required, as determined by the Engineer, the Contractor shall revise and resubmit the Excavation and Transportation Plan
within 7 days of receipt of the Engineer's comments. The Engineer will have 7 days to review the revisions. Upon the
Engineer's approval of the Excavation and Transportation Plan, 3 additional copies of the Excavation and Transportation Plan
incorporating the required changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal
may be made and attached as amendments to the Excavation and Transportation Plan. In order to allow construction to
proceed, the Engineer may conditionally approve the Excavation and Transportation Plan while minor revisions or
amendments to the Plan are being completed.

The Contractor shall prepare a written, project specific Excavation and Transportation Plan establishing the procedures
the Contractor will use to comply with requirements for excavating, transporting, and placing (or disposing) of material
containing aerially deposited lead. The Excavation and Transportation Plan shall conform to the regulations of the
Department of Toxic Substance Control and the California Division of Occupational Safety and Health Administration (Cal-
OSHA). The sampling and analysis plans shall meet the requirements for the design and development of the sampling plan,
statistical analysis, and reporting of test results contained in USEPA, SW 846, "Test Methods for Evaluating Solid Waste,"
Volume II: Field Manual Physical/Chemical, Chapter Nine, Section 9.1. The plan shall contain, but not be limited to the
following elements:

A. Excavation schedule (by location and date)
B. Temporary locations of stockpiled material
C. Sampling and analysis plans for areas after removal of a stockpile
1. Location and number of samples
2. Analytical laboratory
D. Sampling and analysis plan for soil cover
E. Sampling and analysis plan for post excavation as shown on the plans.
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Dust control measures

Transportation equipment and routes

Method for preventing spills and tracking material onto public roads

Truck waiting and staging areas

Site for disposal of hazardous waste

Example of Bill of Lading to be carried by trucks transporting Type Y material. The Bill of Lading shall contain:
US DOT description including shipping name, hazard class, and ID number; handling codes; quantity of material;
volume of material. Copies of the bills of lading shall be provided to the Engineer upon placement of Type Y
material in its final location. Trucks carrying Type Y material shall not leave the highway right of way.

L. Spill Contingency Plan for material containing aerially deposited lead

ARerEmam

DUST CONTROL

Excavation, transportation, placement, and handling of materials containing aerially deposited lead shall result in no
visible dust migration. The Contractor shall have a water truck or tank on the job site at all times while clearing and grubbing
and performing earthwork operations in work areas containing aerially deposited lead.

Stockpiles of material containing aerially deposited lead shall not be placed where affected by surface run-on or run-off.
Stockpiles shall be covered with plastic sheeting 0.33 mm minimum thickness or 0.3 m of non-hazardous material. Stockpiles
shall not be placed in environmentally sensitive areas. Stockpiled material shall not enter storm drains, inlets, or waters of the
State.

MATERIAL TRANSPORTATION

Prior to traveling on public roads, loose and extraneous material shall be removed from surfaces outside the cargo areas
of the transporting vehicles and the cargo shall be covered with tarpaulins, or other cover, as outlined in the approved
Excavation and Transportation Plan. The Contractor shall be responsible for costs due to spillage of material containing lead
during transport. The Department will not consider the Contractor a generator of these hazardous materials, and the
Contractor will not be obligated for further cleanup, removal, or remedial action for such materials handled or disposed of in
conformance with the requirements specified in these special provisions and the appropriate State and Federal laws and
regulations and county and municipal ordinances and regulations regarding hazardous waste.

DISPOSAL

Materials containing aerially deposited lead shall be disposed of within California. The disposal site shall be operating
under a permit issued by the California Environmental Protection Agency (Cal-EPA) Boards.

The Engineer will obtain the Environmental Protection Agency (EPA) Generator Identification Number for hazardous
material disposal. The Engineer will sign all hazardous waste manifests. The Contractor shall notify the Engineer five days
before the manifests are to be signed.

Sampling, analyzing, transporting, and disposing of materials containing aerially deposited lead excavated outside the
pay limits of excavation will be at the Contractor’s expense.

MEASUREMENT AND PAYMENT

Quantities of roadway excavation (aerially deposited lead) and structure excavation (aerially deposited lead), of the types
shown in the Engineer's Estimate, will be measured and paid for in the same manner specified for roadway excavation and
structure excavation, respectively, in Section 19, "Earthwork," of the Standard Specifications.

Full compensation for preparing an approved Excavation and Transportation Plan, transporting material containing
aerially deposited lead reused in the work from location to location, and transporting and disposing of material containing
aerially deposited lead shall be considered as included in the contract prices paid per cubic meter for the items of roadway
excavation (aerially deposited lead) and structure excavation (aerially deposited lead) involved, and no additional
compensation will be allowed therefor.

No payment for stockpiling of material containing aerially deposited lead will be made, unless the stockpiling is ordered
by the Engineer.

10-1.26 AGGREGATE SUBBASE

Aggregate subbase shall be Class 4 and shall conform to the provisions in Section 25, "Aggregate Subbases," of the
Standard Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 4 aggregate subbase not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 4 aggregate subbase may include reclaimed glass.
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Aggregate subbase incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the

aggregate subbase.

The percentage composition by mass of Class 4 aggregate subbase shall conform to the following grading requirements:

Grading Requirements (Percentage Passing)

Sieve Sizes Operating Range Contract Compliance
75-mm 100 100
63-mm 87-100 90-100
4.75-mm 30-100 35-100
75-pm 0-23 0-20

Class 4 aggregate subbase shall also conform to the following quality requirements:

Quality Requirements

Test Operating Range Contract Compliance
Sand Equivalent 21 Min. 18 Min.
Resistance (R-value) o 50 Min.

The provisions of the last 4 paragraphs in Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," of the
Standard Specifications shall apply to Class 4 aggregate subbase.

At the option of the Contractor, Class 2 aggregate subbase conforming to the grading and quality requirements in Section
25-1.02A, may be used in place of Class 4 aggregate subbase. The restriction that the amount of reclaimed material included
in Class 4 aggregate subbase not exceed 50 percent of the total volume of the aggregate used shall not apply. Aggregate for
Class 4 aggregate subbase may include reclaimed glass. Aggregate subbase incorporating reclaimed glass shall not be placed
at locations where surfacing will not be placed over the aggregate subbase. Once a class of aggregate subbase is selected, the
class shall not be changed without written approval of the Engineer.

Regardless of the class of aggregate subbase supplied under the provisions of this section, payment for all aggregate
subbase will be made as Class 4 aggregate subbase.

10-1.27 AGGREGATE BASE

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 2 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

10-1.28 ASPHALT CONCRETE

Asphalt concrete shall be Type B and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes shall be increased one percent by mass of the
aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate," of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

10-1.29 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures,” of the Standard
Specifications and these special provisions.
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GENERAL

Plastic pipe located at vertical drains used behind retaining walls, including horizontal or sloping drains down slopes and
across sidewalk areas shall be polyvinyl chloride (PVC) plastic pipe, Schedule 80, conforming to the provisions for pipe for
edge drains and edge drain outlets in Section 68-3.02, "Materials," of the Standard Specifications. The vertical drain pipe
shall be rigidly supported in place during backfilling operations.

10-1.30 ARCHITECTURAL SURFACE (TEXTURED CONCRETE)

Architectural texture for concrete surfaces shall conform to the details shown on the plans and the provisions in
Section 51, "Concrete Structures," of the Standard Specifications and these special provisions.
Architectural textures listed below are required at concrete surfaces shown on the plans:

A. Fractured rib texture

The fractured rib texture shall be an architectural texture simulating the appearance of straight ribs of concrete with a
fractured concrete texture imparted to the raised surface between the ribs. Grooves between ribs shall be continuous with no
apparent curves or discontinuities. Variation of the groove from straightness shall not exceed 6 mm for each 3 m of groove.
The architectural texture shall have random shadow patterns. Broken concrete at adjoining ribs and groups of ribs shall have
a random pattern. The architectural texture shall not have secondary patterns imparted by shadows or repetitive fractured
surfaces.

TEST PANEL

A test panel at least 1.25 m x 1.25 m in size shall be successfully completed at a location approved by the Engineer
before beginning work on architectural textures. The test panel shall be constructed and finished with the materials, tools,
equipment and methods to be used in constructing the architectural texture. If ordered by the Engineer, additional test panels
shall be constructed and finished until the specified finish, texture and color are obtained, as determined by the Engineer.

The test panel approved by the Engineer shall be used as the standard of comparison in determining acceptability of
architectural texture for concrete surfaces.

FORM LINERS

Form liners shall be used for textured concrete surfaces and shall be installed in conformance with the manufacturer's
recommendations, unless other methods of forming textured concrete surfaces are approved by the Engineer. Form liners
shall be manufactured from an elastomeric material or a semi-elastomeric polyurethane material by a manufacturer of
commercially available concrete form liners. No substitution of other types of formliner material will be allowed. Form
liners shall leave crisp, sharp definition of the architectural surface. Recurring textural configurations exhibited by repeating,
recognizable shadow patterns shall be prevented by proper casting of form liner patterns. Textured concrete surfaces with
such recurring textural configurations shall be reworked to remove such patterns as approved by the Engineer or the concrete
shall be replaced.
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Form liners shall have the following properties:

Description ASTM Designation: Range

Elastomeric
material

Shore A D 2240 20 to 65
hardness

Tensile D412 0.9t06.2

strength (MPa)
Semi-elastomeric
polyurethane

Shore D
hardness D 2240 55 to 65

Tensile
strength (MPa) D 2370 18 minimum

Cuts and tears in form liners shall be sealed and repaired in conformance with the manufacturer's recommendations.
Form liners that are delaminated from the form shall not be used. Form liners with deformations to the manufactured surface
caused by improper storage practices or any other reason shall not be used.

Form liners shall extend the full length of texturing with transverse joints at 2.5 m minimum spacing. Small pieces of
form liners shall not be used. Grooves shall be aligned straight and true. Grooves shall match at joints between form liners.
Joints in the direction of grooves in grooved patterns shall be located only in the depressed portion of the textured concrete.
Adjoining liners shall be butted together without distortion, open cracks or offsets at the joints. Joints between liners shall be
cleaned before each use to remove any mortar in the joint.

Adhesives shall be compatible with the form liner material and with concrete. Adhesives shall be approved by the liner
manufacturer. Adhesives shall not cause swelling of the liner material.

RELEASING FORM LINERS

Products and application procedures for form release agents shall be approved by the form liner manufacturer. Release
agents shall not cause swelling of the liner material or delamination from the forms. Release agents shall not stain the
concrete or react with the liner material. For reliefs simulating fractured concrete or wood grain surfaces the application
method shall include the scrubbing method using a natural bristle scrub brush in the direction of grooves or grain The release
agent shall coat the liner with a thin film. Following application of form release agent, the liner surfaces shall be cleaned of
excess amounts of agent using compressed air. Buildup of form release agent caused by the reuse of a liner shall be removed
at least every 5 uses.

Form liners shall release without leaving particles or pieces of liner material on the concrete and without pulling or
breaking concrete from the textured surface. The concrete surfaces exposed by removing forms shall be protected from
damage.

ABRASIVE BLASTING

The architectural texture shall be abrasive blasted with fine abrasive to remove the sheen without exposing coarse
aggregate.

CURING

Concrete surfaces with architectural texture shall be cured only by the forms-in-place or water methods. Seals and curing
compounds shall not be used.

MEASUREMENT AND PAYMENT

Architectural texture will be measured and paid for by the square meter.

The contract price paid per square meter for architectural texture of the types listed in the Engineer's Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work
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involved in architectural texture, complete in place, including test panels, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.31 REINFORCEMENT
Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications.

10-1.32 CORRUGATED METAL PIPE

Corrugated steel culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard
Specifications and these special provisions.

10-1.33 MISCELLANEOUS FACILITIES

Corrugated steel pipe inlets shall conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard
Specifications.

10-1.34 SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of
the Standard Specifications.

10-1.35 MISCELLANEOUS CONCRETE CONSTRUCTION

Minor concrete (backfill) shall conform to the provisions in Section 73, "Concrete Curbs and Sidewalks," of the Standard
Specification and these special provisions.

Minor concrete (stamped concrete) shall conform to the provisions in Section 73, "Concrete Curbs and Sidewalks," of the
Standard Specifications and these special provisions.

Minor concrete (backfill) will be measured by the cubic meter. The volume to be paid for will be calculated on the basis
of the dimensions shown on the plans adjusted by the amount of any change ordered by the Engineer. No allowance will be
made for concrete backfill placed outside those dimensions unless otherwise ordered by the engineer.

The contract price paid per cubic meter for minor concrete (backfill) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in minor concrete (backfill), complete
in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

Aggregate for minor concrete (stamped concrete) shall conform to the grading specified for fine aggregate in Section
90-3.03, "Fine Aggregate Grading," of the Standard Specifications. Aggregate for grout shall conform to the following
grading:

Sieve Sizes Percentage Passing
4.75-mm 100
2.36-mm 90 - 100
1.18-mm 60 - 100
600-um 35- 70
300-um 15- 35
150-um 2- 15

A sample of sufficient size, of each type of the stamped concrete, to demonstrate the stamped concrete, including
hardener, curing and finishing compounds, shall be submitted to the Engineer for written approval.

Stamped concrete shall not be placed on the project prior to approval by the Engineer of the samples prepared and
submitted by the Contractor. In the event more than one sample of each type of stamped concrete to be placed is required by
the Engineer, each additional sample will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

Welded wire fabric, of the size and type shown on the plans and conforming to the provisions in Section 52,
"Reinforcement," of the Standard Specifications, shall be placed in the stamped concrete areas as shown on the plans.

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications.

The respective pattern types of concrete for stamped concrete shall be placed at the locations shown on the plans, struck
off and compacted until a layer of mortar is brought to the surface. The concrete shall be screeded to the required grade and
cross section and floated to a uniform surface.
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The forming tools for the stamped concrete shall be applied to form the patterned surfaces while the concrete is still in
the plastic stage of set.

One set of forming tools shall be delivered to the Engineer after completion of work.

Stamped concrete areas shall be cured by the curing compound method. The curing compound shall be curing compound
(6) conforming to the provisions in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.

For payment purposes, the area in square meters of minor concrete (stamped concrete) will be determined from
horizontal measurements of the finished stamped concrete.

The contract price paid per square meter for minor concrete (stamped concrete) shall include full compensation for
furnishing all labor, materials (including welded wire fabric, where required), tools, equipment, and incidentals, and for doing
all the work involved in constructing stamped concrete, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.36 MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications.

10-1.37 METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the
Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

The 5 mm x 44 mm x 75 mm plate washer shown on the elevation view and in Section D-D at Wood Post No. 1 shall be
omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350 Slotted Rail Terminal (8 post
system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
1-800-772-7976. The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system), FOB
Centerville, Utah is $845, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. Wood terminal posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

10-1.38 CABLE RAILING
Cable railing shall conform to the provisions in Section 83-1, "Railings," of the Standard Specifications.

10-1.39 CONCRETE BARRIER
Concrete barriers shall conform to the provisions in Section 83-2, "Barriers," of the Standard Specifications.
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10-1.40 PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes
and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent traffic striping tape conforming to the provisions in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions may be placed instead of the painted traffic stripes specified
herein. Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications. If permanent tape is
placed instead of painted traffic stripes, the tape will be measured and paid for by the meter as paint traffic stripe of the
number of coats designated in the Engineer's Estimate.

10-1.41 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the
lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

SECTION 10-2. HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10-2.01 GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in
Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation
controllers. When the Engineer determines that access to the controllers is required at other times, arrangements will be made
to provide this access.

When fluctuations of water pressure and water supply are encountered during normal working hours, plants shall be
watered at other times, as often, and in sufficient amounts as conditions may require to keep the soil and plant roots moist
during the life of the contract.

Full compensation for watering plants outside normal working hours shall be considered as included in the contract lump
sum prices paid for highway planting and plant establishment work and no additional compensation will be allowed therefor.

PROGRESS INSPECTIONS

Progress inspections will be performed by the Engineer for completed highway planting and irrigation system work at
designated stages during the life of the contract.

Progress inspections will not relieve the Contractor of responsibility for installation in conformance with the special
provisions, plans and Standard Specifications. Work within an area shall not progress beyond each stage until the inspection
has been completed, corrective work has been performed, and the work is approved, unless otherwise permitted by the
Engineer.

The requirements for progress inspections will not preclude additional inspections of work by the Engineer at other times
during the life of the contract.

The Contractor shall notify the Engineer, in writing, at least 4 working days prior to completion of the work for each
stage of an area and shall allow a minimum of 3 working days for the inspection.

Progress inspections will be performed at the following stages of work:

A. During pressure testing of the pipelines on the supply side of control valves.

B. During testing of low voltage conductors.

C. Before planting begins and after completion of the work specified for planting in Section 20-4.03, "Preparing
Planting Areas," of the Standard Specifications.

D. Before plant establishment work begins and after completion of the work specified for planting in Section 20-4.05,
"Planting," of the Standard Specifications.

E. Atintervals of one month during the plant establishment period.

COST BREAK-DOWN
The Contractor shall furnish the Engineer a cost break-down for the contract lump sum items of highway planting and
irrigation system. Cost break-down tables shall be submitted to the Engineer for approval within 15 working days after the
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contract has been approved. Cost break-down tables shall be approved, in writing, by the Engineer before any partial
payment will be made for the applicable items of highway planting and irrigation system involved.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs included
in this section. Line item descriptions of work shown in the samples are the minimum to be submitted. Additional line item
descriptions of work may be designated by the Contractor. If the Contractor elects to designate additional line item
descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the unit
descriptions shown in the samples. The line items and quantities given in the samples are to show the manner of preparing the
cost break-downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans. The quantities and their
values shall be included in the cost break-downs submitted to the Engineer for approval. The Contractor shall be responsible
for the accuracy of the quantities and values used in the cost break-downs submitted for approval.

The sum of the amounts for the line items of work listed in each cost break-down table for highway planting and for
irrigation system work shall be equal to the contract lump sum price bid for Highway Planting and Irrigation System,
respectively. Overhead and profit shall be included in each individual line item of work listed in a cost break-down table.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and irrigation
system due to differences between the quantities shown in the cost break-downs furnished by the Contractor and the quantities
required to complete the work as shown on the plans and as specified in these special provisions.

Individual line item values in the approved cost break-down tables will be used to determine partial payments during the
progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum items of
highway planting and irrigation system due to changes in line items of work ordered by the Engineer. When the total of
ordered changes to line items of work increases or decreases the lump sum price bid for either Highway Planting or Irrigation
System by more than 25 percent, the adjustment in compensation for the applicable lump sum item will be determined in the
same manner specified for increases and decreases in the total pay quantity of an item of work in Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications.
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HIGHWAY PLANTING COST BREAK-DOWN

Contract No. 147904

APPROXIMATE
UNIT DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
ROADSIDE CLEARING LS LUMP SUM
PLANT (GROUP H) EA 14,500
COMMERCIAL FERTILIZER (SLOW RELEASE) KG 5
TOTAL
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IRRIGATION SYSTEM COST BREAK-DOWN

Contract No. 147904

APPROXIMATE
UNIT DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
CHECK, TEST AND REMOVE EXISTING LS LUMP SUM
IRRIGATION FACILITIES
CONTROL AND NEUTRAL CONDUCTORS LS LUMP SUM
SPRINKLER (TYPE A-1) EA 6
SPRINKLER (TYPE A-2) EA 12
SPRINKLER (TYPE A-3) EA 5
SPRINKLER (TYPE A-5) EA 24
SPRINKLER (TYPE A-6) EA 6
20 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 180
25 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 265
32 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 100
40 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 175
50 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 226
TOTAL
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10-2.02 EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing
highway planting shall be in conformance with the provisions in Section 15, "Existing Highway Facilities," of the Standard
Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property" of these special
provisions.

MAINTAIN EXISTING PLANTS

Existing plants shall be maintained as directed by the Engineer. Maintaining existing plants will be paid for as extra work
as provided in Section 4-1.03D of the Standard Specifications.

REMOVE EXISTING PLANTS FOR MAINTENANCE VEHICLE PULLOUT CONSTRUCTION

Removing existing plants for maintenance vehicle pullout construction shall conform to the provisions in Section
20-5.026, "Remove Existing Plants for Trenching," of the Standard Specifications and these special provisions.

Removing existing plants for maintenance vehicle pullout construction work shall consist of removing ground cover,
pruning trees and shrubs within 1-m of maintenance vehicle pullout locations, applying preemergents and disposing of
removed ground cover and prunings.

Trees and shrubs within 1-m of maintenance vehicle pullouts may be pruned back 1 m from these facilities to facilitate
maintenance vehicle pullout work. When other work is to be performed adjacent to other trees and shrubs that cannot be
avoided, the trees and shrubs may be pruned upon receipt of prior written approval of the Engineer.

Pruning shall include removal of deadwood, suckers, and broken or bruised branches 25 mm or larger in diameter.
Pruning shall conform to the provisions in Section 20-4.055, "Pruning," of the Standard Specifications.

Removed ground cover and pruned materials shall be disposed of outside the highway right of way in conformance with
the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Trees and shrubs within 1-m of maintenance vehicle pullouts, that in the opinion of the Engineer should be removed after
pruning, shall be removed and disposed of. Removing and disposing of the shrubs not otherwise provided for will be paid for
as extra work as provided in Section 4-1.03D of the Standard Specifications.

One application of a preemergent pesticide shall be applied to all disturbed areas adjacent to maintenance vehicle
pullouts. The Engineer will determine when the preemergent pesticide shall be applied.

Removing existing plants for maintenance vehicle pull out construction work shall not include work required to be
performed as part of clearing and grubbing work as specified in Section 16, "Clearing and Grubbing," of the Standard
Specifications.

Full compensation for pruning trees and shrubs and removing groundcover plants, and disposing of removed materials
shall be considered as included in the prices paid for the various contract items of soundwall construction work involved and
no separate payments will be made therefor.

PRUNE EXISTING PLANTS

Existing plants, as determined by the Engineer, shall be pruned. Pruning of the existing plants, except as otherwise
provided in these special provisions, will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

10-2.03 EXISTING HIGHWAY IRRIGATION FACILITIES

The work performed in connection with the various existing highway irrigation system facilities shall conform to the
provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply," of
the Standard Specifications.

CHECK AND TEST EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are to remain or to be relocated, and that are within those areas of maintenance vehicle
pullout work, shall be checked by the Contractor in the presence of the Engineer for missing or damaged components and
proper operation prior to performing clearing and grubbing or earthwork operations. Existing irrigation facilities outside of
work areas that are affected by the construction work shall also be checked for proper operation.

A written list of existing irrigation system deficiencies shall be submitted to the Engineer within 5 working days after
checking the existing facilities.
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Deficiencies found during checking of the existing facilities shall be corrected as directed by the Engineer. Corrective
work ordered by the Engineer will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Repairs to the existing irrigation facilities ordered by the Engineer after checking and testing the facilities, and further
repairs or modifications required thereafter as ordered by the Engineer, except as otherwise provided under "Existing
Highway Irrigation Facilities" of these special provisions, will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.

At the completion of all work, the existing and modified irrigation facilities shall be inspected by the Contractor in the
presence of the Engineer. Any damage to the existing and modified irrigation facilities caused by the Contractor's operations
shall be repaired within 5 working days at the expense of the Contractor.

REMOVE EXISTING IRRIGATION FACILITIES

Existing irrigation facilities where shown on the plans to be removed, shall be removed. Facilities that are more than
150 mm below finished grade, excluding facilities to be salvaged, may be abandoned in place.

Immediately after disconnecting an existing irrigation facility to be removed or abandoned from an existing facility to
remain, the remaining facility shall be capped or plugged, or shall be connected to a new or existing irrigation facility.

10-2.04 HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20-4, "Highway
Planting," of the Standard Specifications and these special provisions.

ROADSIDE CLEARING

Prior to preparing planting areas, trash and debris shall be removed from these areas and a distance of 3 m beyond the
edges of those areas.
In addition to removing trash and debris, the project area shall be cleared as specified herein:

A. Weeds shall be killed and removed within the limits of roadside clearing as shown on the plans, and including new
and existing pavement, curb, sidewalk and other surfaced areas.
B. Weeds shall be killed and removed within proposed ground cover areas.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to
maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period. This work shall
include the following:

A. Trash and debris shall be removed.
B. Rodents shall be controlled.
C. Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length.

Weed Control
Weed control shall also conform to the following:

A. Stolon type weeds shall be killed with glyphosate.
B. Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Roadside clearing work shall not include work required to be performed as clearing and grubbing as specified in Section
16, "Clearing and Grubbing," of the Standard Specifications.

Full compensation for roadside clearing shall be considered as included in the contract lump sum price paid for highway
planting and separate payment will be made therefor.

PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20-4.026, "Pesticides," of the Standard
Specifications. Except as otherwise provided in these special provisions, pesticide use shall be limited to the following
materials:

Cacodylic Acid
Diquat
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Fluazifop-butyl

Glyphosate

Isoxaben (Preemergent)
Sethoxydim

Oxadiazon - 50 percent WP (Preemergent)
Oryzalin (Preemergent)
Pendimethalin (Preemergent)
Prodiamine (Preemergent)
Trifluralin (Preemergent)
Ammonium Sulfate
Magnesium Chloride
Napropamide (Preemergent)

Granular preemergents may be used when applied to areas that will be covered with mulch, excluding plant basins.
Granular preemergents shall be limited to the following materials:

Dichlobenil (Preemergent)
Oxadiazon (Preemergent)

Granular preemergents shall be applied prior to the application of mulch. Mulch applications shall be completed in these
areas on the same working day. Photosensitive dye will not be required.

Glyphosate shall be used to kill stolon type weeds.

Oxadiazon shall be of the emulsifiable concentration or wettable powder type, except when Oxadiazon is used under
mulch in conformance with these special provisions.

Prior to the application of preemergents, ground cover plants shall have been planted a minimum of 3 days and shall have
been thoroughly watered.

A minimum of 30 days shall elapse between applications of preemergents.

Except for ground cover plants, preemergents shall not be applied within 450 mm of plants.

Ammonium sulfate and magnesium chloride shall be used only in areas planted to Carpobrotus or Delosperma.
Ammonium sulfate and magnesium chloride shall not be applied in a manner that allows the pesticides to come in contact
with trees or shrubs.

If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in writing, to
the Engineer not less than 15 days prior to the intended use of the other pesticides. Except for the pesticides listed in these
special provisions, no pesticides shall be used or applied without prior written approval of the Engineer.

Pesticides shall not be applied within the limits of the plant basins. Pesticides shall not be applied in a manner that allows
the pesticides to come in contact with the foliage and woody parts of the plants.

PREPARING PLANTING AREAS

Plants adjacent to drainage ditches shall be located so that, after construction of the basins, no portion of the basin walls
shall be less than 1 m from the flow line of graded ditches or less than 1 m from the edge of paved ditches.

PLANTING
Commercial fertilizer shall be applied or placed at the time of planting and at the rates shown on the plans.

PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall not be less than 90 working days.

Attention is directed to "Relief From Maintenance and Responsibility" in these special provisions regarding relief from
maintenance and protection.

Commercial fertilizer (slow release) shall be applied to ground cover during the first week of February of each year.
Commercial fertilizer shall be applied at the rates shown on the plans and shall be spread with a mechanical spreader
wherever possible.

Weeds within ground cover areas shall be controlled by killing.

When ordered by the Engineer, one application of a preemergent pesticide conforming to the provisions in "Pesticides"
of these special provisions, shall be applied between 30 and 40 working days prior to completion of the plant establishment
period. This work will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
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The final inspection shall be performed in conformance with the provisions in Section 5-1.13, "Final Inspection," of the
Standard Specifications and shall be completed a minimum of 20 working days before the estimated completion of the
contract.

10-2.05 IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in conformance with the provisions in Section 20-5, "Irrigation
Systems," of the Standard Specifications, except materials containing asbestos fibers shall not be used.

Attention is directed to the provisions in "Obstructions" of these special provisions, regarding work over or adjacent to
existing underground facilities. Excavation for proposed irrigation facilities shall not be started until the existing underground
facilities have been located.

Pipe supply lines shall be pressure tested in conformance with the provisions in Section 20-5.03H, "Pressure Testing," of
the Standard Specifications, except the pipe (supply line) on the discharge side of the control valve shall be tested by
Method B as specified in Section 20-5.03H(2), "Method B," of the Standard Specifications.

ELECTRIC AUTOMATIC IRRIGATION COMPONENTS

Pull Boxes

Pull box installations shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduits and Pull
Boxes," of the Standard Specifications.

Conductors

Low voltage, as used in this section "Conductors," shall mean 36 V or less.
Low voltage control and neutral conductors in pull boxes and valve boxes, at irrigation controller terminals, and at
splices shall be marked as follows:

A. Conductor terminations and splices shall be marked with adhesive backed paper markers or adhesive cloth wrap-
around markers, with clear, heat-shrinkable sleeves sealed over the markers.

B. Non-spliced conductors in pull boxes and valve boxes shall be marked with clip-on, "C" shaped, white extruded
polyvinyl chloride sleeves. Marker sleeves shall have black, indented legends of uniform depth with transparent
overlays over the legends and "chevron" cuts for alignment of 2 or more sleeves.

Markers for the control conductors shall be identified with the appropriate number or letter designations of irrigation
controllers and station numbers. Markers for neutral conductors shall be identified with the appropriate number or letter
designations of the irrigation controllers.

New control and neutral conductors that are to replace existing control and neutral conductors shall be the same size and
color as the existing control and neutral conductors being connected to.

The color of low voltage neutral and control conductor insulation, except for the striped portions, shall be homogeneous
throughout the entire thickness of the insulation.

Insulation for conductors may be UL listed polyethylene conforming to UL44 test standards with a minimum insulation
thickness of 1.05 mm for wire sizes 10AWG and smaller.

At the option of the Contractor, other types of splice sealing materials and methods may be used provided other materials
and methods have been approved in writing by the Engineer prior to installation of the connectors.

PIPE

Plastic Pipe

Plastic pipe supply lines shall be polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe with the minimum pressure
rating (PR) shown on the plans.

Plastic pipe supply lines shall have solvent cemented type joints. Primers shall be used on the solvent cemented type
joints.

SPRINKLERS

Sprinklers shall conform to the type, pattern, material, and operating characteristics listed in the "Sprinkler Schedule"
shown on the plans.
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FINAL IRRIGATION SYSTEM CHECK

A final check of existing and new irrigation facilities shall be performed not more than 20 working days prior to
acceptance of the contract.

The length of watering cycles using potable water measured by water meters for the final check of irrigation facilities will
be determined by the Engineer.

Remote control valves connected to existing irrigation controllers shall be checked for automatic performance when the
controllers are in automatic mode.

Unsatisfactory performance of irrigation facilities installed or modified by the Contractor shall be repaired and rechecked
at the Contractor's expense until satisfactory performance is obtained, as determined by the Engineer.

Repair or replacement of existing irrigation facilities due to unsatisfactory performance shall conform to the provisions in
"Existing Highway Irrigation Facilities" of these special provisions.

Nothing in this section "Final Irrigation System Check" shall relieve the Contractor of full responsibility for making good
or repairing defective work or materials found before the formal written acceptance of the entire contract by the Director.

Full compensation for checking the irrigation systems prior to the acceptance of the contract shall be considered as
included in the contract lump sum price paid for plant establishment work and no additional compensation will be allowed
therefor.

SECTION 10-3. LIGHTING AND ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Modifying lighting, and ramp metering systems shall conform to the provisions in Section 86, "Signals, Lighting and
Electrical Systems," of the Standard Specifications and these special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard Specifications
and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section 10-
3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical work
will be made.

10-3.03 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Lighting system shall be shut down from the time the modification is started until 4:00 p.m. on the following Friday,
except that the normal lighting schedule shall be maintained on weekends and on designated holidays as defined under
"Maintaining Traffic" of these special provisions.

No ramp metering shall be disconnected or disrupted between the hours of 6:00 a.m. and 9:00 a.m., and from 3:00 p.m. to
7:00 p.m., Monday through Friday.

The Contractor shall obtain written approval from the Engineer not less than 72 hours prior to any testing, disconnection
or disruption of service from the existing lighting and existing ramp metering system.

10-3.04 SLIP BASE INSERTS

Slip base inserts, for installation between the lighting standards and the foundations, shall conform to the details shown
on the plans.

The bottom slip base plate shall be welded to the bottom anchor plate before installation. The top slip base plate shall be
drilled and tapped to accept the threaded studs as shown on the plans. The studs shall not be welded to the top slip base plate.
The pitch diameter of the threaded holes shall conform to the requirements in ANSI Standard: BI1.1, having a Class 2B
tolerance. Threaded studs installed in the top slip base plate shall match the holes in the base of the lighting standard.

The optional cast steel plate shall conform to the provisions in Section 86-2.04, "Standards, Steel Pedestals and Posts," of
the Standard Specifications.

The combined bottom anchor plate and bottom slip base plate shall be bolted to the foundation. The top slip base plate,
without the lighting standard attached, shall be bolted to the bottom slip base plate. Each high-strength bolt shall be torqued
to 200 = 10 N'm. After assembly of the insert, the lighting standard shall be erected and installed on the top slip base plate.
During installation the lighting standard shall be properly supported to maintain proper alignment of the insert.

High strength bolts, nuts and flat washers used to connect slip base inserts shall conform to the requirements in ASTM
Designation: A 325.
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10-3.05 CONDUIT

All conduit to be installed underground shall be Type 1. Detector termination conduits shall be Type 1.

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 1.

Pull boxes shall be located behind the curb or at the locations shown on the plans.

After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved type
of sealing compound.

Trenching method is not allowed across freeway lanes.

Trenches shall be less than or equal to 200 mm width.

10-3.06 PULL BOXES
Grout shall not be placed in the bottom of pull boxes.

10-3.07 CONDUCTORS AND WIRING

Splices shall be insulated by "Method B".

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes
No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive. The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

In addition to the requirements for splices in detector circuits, the open end of cable jackets or tubing shall be in a matter
similar to the splicing requirements to prevent the entrance of water.

10-3.08 NUMBERING ELECTRICAL EQUIPMENT

The numbers and edge sealer shall be placed on the equipment where designated by the Engineer.

Where new numbers are to be placed on existing or relocated equipment, the existing numbers shall be removed.

Reflective numbers shall be applied to a clean surface. Only the edges of the numbers shall be treated with edge sealer.

Five digit, self-adhesive equipment numbers shall be placed for all electroliers. On electroliers, the numbers shall be
placed as shown on the plans.

10-3.09 DETECTORS

Loop wire shall be Type 2.

Loop detector lead-in cable shall be Type B.

Detector loop shall be Type E.

For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and leaving the
circular part of the loop shall be 40 mm. Slot width shall be a maximum of 20 mm. Slots of circular loops shall be filled with
hot melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 50 mm, minimum.

10-3.10 LUMINAIRES
Ballasts shall be the lag -regulator type.

10-3.11 PHOTOELECTRIC CONTROLS
Contactors shall be the mechanical armature type.

10-3.12 PAYMENT

The contract lump sum price paid for ramp metering system shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in modify ramp metering system, complete in
place, including relocating signal standard and equipment, installing detector termination conduits, replacing pull boxes,
splicing conductors, identifying and tagging existing detector lead-in cable in the adjacent pull box and in the controller
cabinet, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

Full compensation for modifying flashing beacon shall be considered as included in the contract lump sum price paid for
modify ramp metering system and no additional compensation will be allowed.
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SECTION 11. (BLANK)
SECTION 12. (BLANK)
SECTION 13. (BLANK)

SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

Ll NS

a. Describe the role of the MBE firm in the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?
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8. Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.

9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2). Marketing and sales
(3). Hiring and firing of management personnel

(4) Purchasing of major items or supplies

c. Supervision of field operations

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date

Contract No. 07-147904
101



Date

State of
County of
On this day of , 19, before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public

Commission expires

[Seal]
Date
State of
County of
On this __ day of , 19 | before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference
in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7,
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:
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"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall
include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination;
rates of pay or other forms of compensation; and selection for training, including apprenticeship, preapprenticeship,
and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its implementation
will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment
through public and private employee referral sources likely to yield qualified minority group applicants. To
meet this requirement, the contractor will identify sources of potential minority group employees, and establish
with such identified sources procedures whereby minority group applicants may be referred to the contractor for
employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures
shall be followed:
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a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training. In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women referrals
within the time limit set forth in the collective bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin,
age or disability; making full efforts to obtain qualified and/or qualifiable minority group persons and women.
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(The DOL has held that it shall be no excuse that the union with which the contractor has a collective bargaining
agreement providing for exclusive referral failed to refer minority employees.) In the event the union referral
practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended,
and these special provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful minority
group and female representation among their employees. Contractors shall obtain lists of DBE construction
firms from SHA personnel.

¢. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

II1. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are maintained.
The firm agrees that a breach of this certification is a violation of the EEO provisions of this contract. The firm
further certifies that no employee will be denied access to adequate facilities on the basis of sex or disability.

b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
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areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

General:

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less
often than once a week and without subsequent deduction or rebate on any account [except such payroll deductions
as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland Act
(40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of
payment. The payment shall be computed at wage rates not less than those contained in the wage determination of
the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist between the contractor or its subcontractors
and such laborers and mechanics. The wage determination (including any additional classifications and wage rates
conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be
posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place
where it can be easily seen by the workers. For the purpose of this Section, contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section
IV, paragraph 3b, hereof. Also, for the purpose of this Section, regular contributions made or costs incurred for
more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the
particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this
Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.
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If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the recommendation
of the contracting officer, to the Wage and Hour Administrator for determination. Said Administrator, or an
authorized representative, will issue a determination within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day period that additional time is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.

Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days
of probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.
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)

(4)

Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

Trainees:

(1)

)

on

)

(4)

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work
the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices
and trainees under such programs will be established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the terms of the particular program.
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Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements
which is held by the same prime contractor, as much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or
any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the
wages required by the contract, the SHA contracting officer may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such
violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic rate
of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7
above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-assisted
contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for
unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
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Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the SHA
resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and helpers,
described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the preceding
weekly payroll period). The payroll submitted shall set out accurately and completely all of the information
required to be maintained under paragraph 2b of this Section V. This information may be submitted in any form
desired. Optional Form WH-347 is available for this purpose and may be purchased from the Superintendent of
Documents (Federal stock number 029-005-0014-1), U.S. Government Printing Office, Washington, D.C.
20402. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f.  The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1.  On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
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highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with the
data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.
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2. Itis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.
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3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X in
every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.
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i.  Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

j-  Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State
or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction,” "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
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who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered

Transactions

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
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by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Percent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas;CA Shasta; CA Siskiyou; CA Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6
CA Del Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties:

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA Santa Clara.

7485 Santa Cruz, CA. 14.9
CA Santa Cruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallejo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanislaus.

8120 Stockton, CA 24.3
CA San Joaquin.

Non-SMSA Counties 19.8

CA Alpine; CA Amador; CA Calaveras; CA Mariposa;CA Merced; CA Tuolumne.
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Goal
(Percent)
179 Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA 19.1
CA Kern.

2840 Fresno, CA 26.1
CA Fresno.

Non-SMSA Counties 23.6
CA Kings; CA Madera; CA Tulare.

180  Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles.

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura.

6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara.

Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA San Diego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as
follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be 5.

In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the
trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision. The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent of trainees or apprentices
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment. Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used. Furthermore, the Contractor shall specify the starting
time for training in each of the classifications. The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Special Provision. Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment. The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance with this Training Special Provision. This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman. The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by
the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program. It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions. Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications. Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office. Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program. As approved by the Engineer, reimbursement will be made for
training of persons in excess of the number specified herein. This reimbursement will be made even though the Contractor
receives additional training program funds from other sources, provided such other source does not specifically prohibit the
Contractor from receiving other reimbursement. Reimbursement for offsite training indicated above may only be made to the
Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed on a
Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the
trainee's or apprentice's wages during the offsite training period.
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No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
Contractor in meeting the requirements of this Training Special Provision. It is normally expected that a trainee or apprentice
will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the
project as long as training opportunities exist in his work classification or until he has completed his training program. It is
not required that all trainees or apprentices be on board for the entire length of the contract. A Contractor will have fulfilled
his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or
apprentices specified. The number trained shall be determined on the basis of the total number enrolled on the contract for a
significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training. The
Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily
completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Special Provision.
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